APPENDIX C - VOIP E911 CAPABLE PSAPS PROJECTED READY FIRST QUARTER 2006

[FCCName [State

[FCC STATUS

[FCC Comment

[LEC/Carrier |

ANCHORAGE POLICE DEPARTMENT ALASKA

LAFAYETTE COUNTY SHERIFFS DEPAR’ FLORIDA
SUWANNEE COUNTY SHERIFFS OFFICE FLORIDA
COFFEE COUNTY 911 GEORGIA
HOUSTON COUNTY 911 GEORGIA
MACON COUNTY SHERIFF'S DEPARTME GEORGIA
UNION COUNTY 911 GEORGIA
UPSON COUNTY 911 CENTER GEORGIA
HARDIN COUNTY 911

LAUREL COUNTY E911
PULASKI COUNTY 911

HARDIN COUNTY SHERIFFS OFFICE OHIO

FT STOCKTON POLICE DEPARTMENT  TEXAS

KERMIT POLICE DEPARTMENT TEXAS
CHARLOTTESVILLE - UVA - ALBEMARLE VIRGINIA
DOTHAN POLICE DEPARTMENT ALABAMA
ENTERPRISE POLICE DEPARTMENT ALABAMA
OZARKDALE COUNTY E911 ALABAMA
COLUMBIABOONE COUNTY JOINT COMI MISSOURI
CRAWFORD COUNTY E9-1-1 MISSOURI
O'FALLON POLICE DEPARTMENT MISSOURI
SULLIVAN POLICE DEPARTMENT MISSOURI
TANEY COUNTY 911 ADMINISTRATION MISSOURI
WARREN COUNTY 9-1-1 MISSOURI
FLATHEAD COUNTY SHERIFF MONTANA

Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment

Deployment in Progre Pending RNA for pANI
Deployment In Progre Pending RNA for pANI
Deployment In Progre Pending RNA for pANI
Deployment in Progre Pending RNA for pANI
Deployment in Progre Pending RNA for pANI
KENTUCKY Deployment in Progre Pending RNA for pANI.
JESSAMINE COUNTY EMERGENCY SER'KENTUCKY Deployment In Progre Pending RNA for pANI.
KENTUCKY Deployment in Progre Pending RNA for pANI.
KENTUCKY Deployment in Progre Pending RNA for pANI.
VERSAILLES POLICE DEPARTMENT KENTUCKY Deployment in Progre Pending RNA for pANI.
LINCOLNLANCASTER EMERGENCY 911 NEBRASKA Deployment In Progre Pending RNA for pANI.
ANSON COUNTY EMERGENCY COMMUNMNNORTH CAI Deployment In Progre Deployment in progress
SANFORD POLICE COMMUNICATIONS NORTH CAIDeployment In Progre Deployment in progress
UNION COUNTY EMERGENCY COMMUN NORTH CAI Testing in Progress

Deployment in progress

Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Shell records unavailable to Vonage until mid-Nov.

Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
CRAWFORD COUNTY OFFICE OF EMER(PENNSYLYV Deployment in Progre Provisioning additional connectivity.

ALASKA COMN
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL
ALLTEL

Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a BELLSOUTH
Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a BELLSOUTH

Deployment In Progre Pending RNA for pANI

Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity
Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity
Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity

Deployment in Progre Provisioning additional connectivity.
Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity.
Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity.
Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity.

Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity

LA CROSSE COUNTY EMERGENCY DISF WISCONSII Deployment in Progre Provisioning additional connectivity.
POLK COUNTY SHERIFFS DEPARTMENTWISCONSII Deployment in Progre Provisioning additional connectivity.

EAST PEORIA POLICE DEPARTMENT ILLINOIS
TAZCOMMTAZEWELL COUNTY COMMUM LLINOIS
GRANT COUNTY SHERIFFS OFFICE INDIANA

Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment

Deployment In Progre State's connectivity requirements undetermined through mid-Nov.

CENTRAL

CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE



CAMPBELL COUNTY CONSOLIDATED DI KENTUCKY Deployment in Progre Pending RNA for pANI
KENTON COUNTY POLICE DEPARTMEN" KENTUCKY Deployment in Progre Pending RNA for pANI

AMBERLEY VILLAGE POLICE DEPARTME OHIO
BUTLER COUNTY SHERIFFS OFFICE OHIO

CITY OF CINCINNATI 911 CENTER OHIO
CLERMONT COUNTY COMMUNICATIONS OHIO
FAIRFIELD POLICE DEPARTMENT OHIO

HAMILTON COUNTY COMMUNICATIONS OHIO
HAMILTON POLICE AND FIRE COMMUNI'OHIO
NORWOOD POLICE DEPARTMENT OHIO
UNION TOWNSHIP POLICE DEPARTMEN OHIO
WESTCHESTER TOWNSHIP POLICE DEF OHIO
WYOMING POLICE DEPARTMENT OHIO

Deployment In Progre Deployment in Progress
Deployment In Progre Deployment in Progress
Deployment In Progre Deployment in Progress
Deployment In Progre Deployment in Progress
Deployment In Progre Deployment in Progress
Deployment In Progre Deployment in Progress
Deployment In Progre Deployment in Progress
Deployment In Progre Deployment in Progress
Deployment In Progre Deployment in Progress
Deployment In Progre Deployment in Progress
Deployment In Progre Deployment in Progress

FLOYD COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progre Provisioning additional connectivity.
FT STEWARTHUNTER ARMY AIRFIELD 9 GEORGIA Deployment in Progre Pending RNA for pANI

LIBERTY COUNTY 911 GEORGIA Deployment in Progre Pending RNA for pANI

BRADFORD COUNTY DEPARTMENT OF IPENNSYLV Deployment in Progre Provisioning additional connectivity.
SUSQUEHANNA COUNTY EMERGENCY IPENNSYLV Deployment in Progre Provisioning additional connectivity.
CABARRUS COUNTY SHERIFFS DEPARTNORTH CAIDeployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
CONCORD POLICE COMMUNICATIONS NORTH CAIDeployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
KANNAPOLIS POLICE COMMUNICATION NORTH CAI Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
ROWAN COUNTY TELECOMMUNICATION NORTH CAI Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
LANCASTER COUNTYWIDE COMMUNIC/ PENNSYLV Deployment in Progre Provisioning additional connectivity.
FULTON COUNTY SHERIFF'S OFFICE =~ NEW YORK Deployment in Progre Provisioning additional connectivity.
MONTGOMERY COUNTY SHERIFF'S OFF NEW YORK Deployment in Progre Provisioning additional connectivity.
ONTARIO COUNTY 911 CENTER NEW YORK Deployment in Progre Provisioning additional connectivity.
ORANGE COUNTY EMERGENCY COMMLUNEW YORK Deployment in Progre Provisioning additional connectivity.

CARROLL COUNTY SHERIFFS OFFICE ILLINOIS
GALESBURGKNOX COUNTY EMERGENCILLINOIS

LEE COUNTY ETSB ILLINOIS
MARSHALL COUNTY SHERIFFS OFFICE ILLINOIS
MASON COUNTY ETSB ILLINOIS
MORTON POLICE DEPARTMENT ILLINOIS
SAVANNA POLICE DEPARTMENT ILLINOIS
GENESCO POLICE DEPARTMENT ILLINOIS
HENRY COUNTY SHERIFFS OFFICE ILLINOIS
KEWANCE POLICE DEPARTMENT ILLINOIS
CALHOUN COUNTY SHERIFFS DEPARTN FLORIDA
GULF COUNTY SHERIFFS OFFICE FLORIDA

Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity.
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity.
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity.
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity.
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity.
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity.
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity.
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity.

Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity
Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access
Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access

Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
. Undefined ILEC process to access data required for deployment
. Undefined ILEC process to access data required for deployment
data required for deployment

data required for deployment

CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CINCINNATI BE
CITIZENS TELE
COASTAL COM
COASTAL COM
COMMONWEA
COMMONWEA
CONCORD
CONCORD
CONCORD
CONCORD
D&E COMMUN
FRONTIER
FRONTIER
FRONTIER
FRONTIER
GALLATIN RIVI
GALLATIN RIVI
GALLATIN RIVI
GALLATIN RIVI
GALLATIN RIVI
GALLATIN RIVI
GALLATIN RIVI
GENESCO TEL
GENESCO TEL
GENESCO TEL
GTCOM
GTCOM



PORT ST JO POLICE DEPARTMENT FLORIDA

TAYLOR COUNTY SHERIFFS DEPT. FLORIDA
HAWAII COUNTY POLICE DEPARTMENT HAWAII
HONOLULU POLICE DEPARTMENT HAWAII
KAUAI POLICE DEPARTMENT HAWAII
MAUI POLICE DEPARTMENT HAWAII
NAVY REGION PUBLIC SAFETY HAWAII
CHRISTIAN COUNTY 911 ILLINOIS
EFFINGHAM COUNTY SHERIFF ILLINOIS
EFFINGHAM POLICE DEPARTMENT ILLINOIS

ADAMS COUNTY SHERIFF'S DEPARTME INDIANA
BENTON COUNTY SHERIFF'S OFFICE  INDIANA

CARROLL COUNTY 9-1-1 INDIANA
CASS COUNTY SHERIFF'S OFFICE INDIANA
CLAY COUNTY E-9-1-1 OFFICE INDIANA
CLINTON COUNTY 9-1-1 INDIANA
CLINTON POLICE DEPARTMENT INDIANA
COLUMBIA POLICE DEPARTMENT INDIANA
CRAWFORD COUNTY 9-1-1 INDIANA

DAVIESS COUNTY SHERIFF'S DEPARTM INDIANA
DUBOIS COUNTY COMMUNICATIONS  INDIANA
EVANSVILLEVANDERBURGH COUNTY C INDIANA

FLOYD COUNTY SHERIFFS OFFICE INDIANA
FOUNTAIN COUNTY REGIONAL DISPATCINDIANA
FRANKLIN POLICE DEPARTMENT INDIANA

FULTON COUNTY COMMUNICATIONS  INDIANA
GIBSON COUNTY SHERIFFS DEPARTME INDIANA

GREENE COUNTY SHERIFF INDIANA
HARRISON COUNTY SHERIFF'S DEPART INDIANA
HENRY COUNTY 9-1-1 INDIANA
HOBART POLICE DEPARTMENT INDIANA
JACKSON COUNTY SHERIFF INDIANA
JASPER COUNTY INDIANA
JASPER POLICE DEPARTMENT INDIANA
JAY COUNTY SHERIFF'S INDIANA
JENNINGS COUNTY 9-1-1 INDIANA

KENDALLVILLE POLICE DEPARTMENT INDIANA
KNOX COUNTY CENTRAL DISPATCH INDIANA
KOSCIUSKO COMMUNICATION CENTER INDIANA

Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

GTCOM
GTCOM
HAWAIIAN TEL
HAWAIIAN TEL
HAWAIIAN TEL
HAWAIIAN TEL
HAWAIIAN TEL
ILLINOIS CON¢
ILLINOIS CON¢
ILLINOIS CON¢
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL



LA PORTE COUNTY 911 INDIANA
LAGRANGE COUNTY COMMUNICATIONS INDIANA
LAWRENCE COUNTY SHERIFF'S DEPAR INDIANA

MARSHALL COUNTY SHERIFF INDIANA
MITCHELL POLICE INDIANA
MONTGOMERY COUNTY 9-1-1 INDIANA

NEW ALBANY POLICE DEPARTMENT INDIANA
NEW WHITELAND POLICE DEPARTMENTINDIANA
NEWTON COUNTY SHERIFF'S DEPARTN INDIANA

NOBLE COUNTY INDIANA
NORTH MANCHESTER POLICE INDIANA
ORANGE COUNTY SHERIFF INDIANA
PARKE COUNTY SHERIFF INDIANA
PIKE COUNTY SHERIFF'S OFFICE INDIANA
POSEY COUNTY RDC INDIANA
PULASKI COUNTY SHERIFF'S DEPARTM INDIANA
SEYMOUR POLICE DEPARTMENT INDIANA
SPENCER COUNTY SHERIFFS OFFICE INDIANA
ST. JOHN POLICE INDIANA

STARKE COUNTY SHERIFF'S DEPARTMIINDIANA
STEUBEN COUNTY PUBLIC SAFETY COI'INDIANA
SULLIVAN COUNTY 9-1-1 INDIANA
TELL CITY POLICE INDIANA
TERRE HAUTE POLICE DEPARTMENT  INDIANA
TIPTON COUNTY E9-1-1 COMMUNICATICINDIANA
VERMILLION COUNTY SHERIFF'S OFFIC INDIANA

VIGO COUNTY E911 INDIANA
WABASH COUNTY SHERIFF INDIANA
WABASH POLICE DEPARTMENT INDIANA

WASHINGTON COUNTY SHERIFF'S OFFI INDIANA
WASHINGTON POLICE DEPARTMENT  INDIANA
WAYNE COUNTY EMERGENCY COMMUT INDIANA
WHITE COUNTY COMMUNICATIONS INDIANA
WHITING POLICE INDIANA
WHITLEY COUNTY INDIANA

LEAVENWORTH COUNTY SHERIFFS OFI KANSAS
LEAWOOD POLICE DEPARTMENT KANSAS
LENEXA POLICE DEPARTMENT KANSAS

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
Deployment in Progre State's connectivity requirements undetermined through mid-Nov.
DAVIDSON COUNTY EMERGENCY COMI NORTH CAI Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment

Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.

INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
INDIGITAL
LEXCOM TELE
MARC
MARC
MARC



MIAMI COUNTY SHERIFFS OFFICE KANSAS
OLATHE POLICE DEPARTMENT KANSAS
PRAIRIE VILLAGE POLICE DEPARTMENTKANSAS
SHAWNEE POLICE DEPARTMENT KANSAS

WYANDOTTE COUNTY SHERIFFS OFFIC KANSAS
LEES SUMMIT POLICE DEPARTMENT  MISSOURI
PLATTE COUNTY SHERIFFS DEPARTME MISSOURI
PALMER POLICEFIRE DEPARTMENT ALASKA
BAKER COUNTY SHERIFFS OFFICE FLORIDA
ALLEGHANY COUNTY SHERIFFS DEPAR VIRGINIA
WAYNESBORO EMERGENCY OPERATIC VIRGINIA
GILA COUNTY SHERIFF'S DEPARTMENT ARIZONA
GRAHAM COUNTY SHERIFF'S OFFICE  ARIZONA
MARANA POLICE DEPARTMENT ARIZONA
PAYSON POLICE DEPARTMENT ARIZONA
PIMA COUNTY SHERIFFS OFFICETUCSC ARIZONA

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre In progress. State did not grant approval to proceed until 10/21
Deployment in Progre In progress. State did not grant approval to proceed until 10/21
Deployment in Progre In progress. State did not grant approval to proceed until 10/21
Deployment in Progre In progress. State did not grant approval to proceed until 10/21
Deployment in Progre In progress. State did not grant approval to proceed until 10/21

EL PASO COUNTY SHERIFFS OFFICE = COLORADC(Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.
ELBERT COUNTY SHERIFFS OFFICE COLORADC Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.

FOUNTAIN POLICE DEPARTMENT COLORADC( Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.
GARFIELD COUNTY EMERGENCY COMN COLORADC( Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.
VAIL COMMUNICATIONS CENTER COLORADC Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.
DAWSON COUNTY SHERIFF GEORGIA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.

FRANKLIN COUNTY E911 GEORGIA
JONES COUNTY SHERIFF'S DEPARTMEI GEORGIA
AMERICAN FALLS POLICE DEPARTMEN"IDAHO
CLARK COUNTY SHERIFF'S DEPARTMEI IDAHO

JEFFERSON COUNTY SHERIFF IDAHO
JEROME COUNTY SHERIFF'S DEPATMEIIDAHO
STERLING POLICE DEPARTMENT ILLINOIS
BOONE COUNTY SHERIFF INDIANA
CLARK COUNTY E911 INDIANA
HOWARD COUNTY SHERIFF INDIANA
JOHNSON COUNTY SHERIFF INDIANA
LAKE COUNTY SHERIFF INDIANA
AMES POLICE DEPARTMENT IOWA

BETTENDORF POLICE DEPARTMENT  IOWA
BLACK HAWK COUNTY SHERIFFS OFFICIOWA
CEDAR RAPIDS JOINT COMMUNICATION IOWA
CLINTON COUNTY SHERIFFS OFFICE  IOWA

Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.

Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.

Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.

Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.

Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.

Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.

Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.

Deployment In Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre State's connectivity requirements undetermined through mid-Nov.

Deployment In Progre State's connectivity requirements undetermined through mid-Nov.

Deployment In Progre State's connectivity requirements undetermined through mid-Nov.

Deployment In Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity
Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity
Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity
Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity
Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity

MARC
MARC
MARC
MARC
MARC
MARC
MARC
MTA

NE FL TELCOM
NTELOS
NTELOS
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST



DAVENPORT POLICE DEPARTMENT IOWA

DES MOINES COUNTY IOWA
DES MOINES POLICE DEPARTMENT IOWA
DUBUQUE COUNTY 911 CENTER IOWA
IOWA CITY POLICE DEPARTMENT IOWA
JOHNSON COUNTY SHERIFFS OFFICE IOWA
LINN COUNTY SHERIFFS OFFICE IOWA
MARION POLICE DEPARTMENT IOWA
POLK COUNTY SHERIFFS OFFICE IOWA

POTTAWATTAMIE COUNTY LAW ENFOR IOWA
SCOTT COUNTY SHERIFFS OFFICE IOWA
STORY COUNTY SHERIFFS OFFICE IOWA
WESTCOM IOWA
WOODBURY COUNTY COMMUNICATION IOWA
MADISON COUNTY E911

ZACHARY POLICE DEPARTMENT

Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.

KENTUCKY Deployment in Progre Pending RNA for pANI.
LOUISIANA Deployment In Progre Pending RNA for pANI.

(CLOSED-Use 3621) WEST ST PAUL POL MINNESOT. Deployment In Progre Pending RNA for pANI.

BENTON COUNTY SHERIFF'S OFFICE

MINNESOT. Deployment In Progre Pending RNA for pANI.

CARLTON COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Pending RNA for pANI.
CHISAGO COUNTY SHERIFFS OFFICE MINNESOT. Deployment in Progre Pending RNA for pANI.

DODGE COUNTY SHERIFF'S OFFICE

MINNESOT. Deployment in Progre Pending RNA for pANI.

DOUGLAS COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Pending RNA for pANI.
FILLMORE COUNTY SHERIFF'S OFFICE MINNESOT. Deployment In Progre Pending RNA for pANI.
FREEBORN COUNTY LAW ENFORCEMEIMINNESOT. Deployment in Progre Pending RNA for pANI.
GOODHUE COUNTY SHERIFFS OFFICE MINNESOT. Deployment In Progre Pending RNA for pANI.

ISANTI COUNTY SHERIFFS OFFICE
MEEKER COUNTY SHERIFF'S OFFICE

MINNESOT. Deployment In Progre Pending RNA for pANI.
MINNESOT. Deployment in Progre Pending RNA for pANI.

MILLE LACS COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Pending RNA for pANI.
MOWER COUNTY LAW ENFORCEMENT (MINNESOT. Deployment in Progre Pending RNA for pANI.
OLMSTED COUNTY LAW ENFORCEMEN" MINNESOT. Deployment in Progre Pending RNA for pANI.

Pearl Street Communications Center
SCOTT COUNTY SHERIFFS OFFICE

MINNESOT. Deployment in Progre Pending RNA for pANI.
MINNESOT. Deployment In Progre Pending RNA for pANI.

SHERBURNE COUNTY SHERIFFS OFFIC MINNESOT. Deployment in Progre Pending RNA for pANI.
ST LOUIS COUNTY EMERGENCY COMM! MINNESOT. Deployment in Progre Pending RNA for pANI.
ST LOUIS COUNTY EMERGENCY COMMIMINNESOT. Deployment in Progre Pending RNA for pANI.
STEARNS COUNTY SHERIFFS OFFICE MINNESOT. Deployment In Progre Pending RNA for pANI.

WINONA COUNTY SHERIFFS OFFICE
CLAY COUNTY SHERIFF
JASPER COUNTY SHERIFF'S OFFICE

MINNESOT. Deployment in Progre Pending RNA for pANI.
MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.
MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.
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Natural Disaster Recovery delayed
Provisioning additional connectivity
Provisioning additional connectivity

Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.

Provisioning additional connectivity
Provisioning additional connectivity

ability to collect data from PSAPs

. Shell records unavailable to Vonage until mid-Nov.
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JACKSON COUNTY SHERIFF

GALLATIN COUNTYCITY OF BOZEMAN 9 MONTANA Deployment in Progre Pending RNA for pANI.

JEFFERSON COUNTY SHERIFF
SARPY COUNTYCITY OF BELLEVUE
YORK POLICE DEPARTMENT

MONTANA Deployment in Progre Pending RNA for pANI.
NEBRASKA Deployment in Progre Pending RNA for pANI.
NEBRASKA Deployment in Progre Pending RNA for pANI.

MITCHELL COUNTY CENTRAL COMMUN NORTH CAI Deployment in Progre Pending RNA for pANI.

GRAND FORKS COUNTY PSAP
MINOT CITY WARD COUNTY
RED RIVER REGIONAL DISPATCH
DESCHUTES COUNTY 911

NORTH DAl Deployment in Progre Pending RNA for pANI.
NORTH DAI Deployment in Progre Pending RNA for pANI.
NORTH DAI Deployment in Progre Pending RNA for pANI.
OREGON Deployment in Progre Pending RNA for pANI.

LINCOLN COUNTY CENTRAL COMMUNICSOUTH DAI Deployment in Progre Pending RNA for pANI.
MINNEHAHA METRO COMMUNICATIONS SOUTH DAI Deployment in Progre Pending RNA for pANI.

PENNINGTON COUNTY 911
CEDAR CONSOLIDATED COMMUNICATICUTAH
LEE COUNTY SHERIFF

LOUISA COUNTY SHERIFF

ADAMS COUNTY SHERIFFS OFFICE
CHELAN COUNTY SHERIFFS OFFICE

SOUTH DAI Deployment in Progre Pending RNA for pANI.

Deployment in Progre Pending RNA for pANI.

VIRGINIA Deployment in Progre Pending RNA for pANI.
VIRGINIA Deployment in Progre Pending RNA for pANI.
WASHINGT Deployment in Progre Pending RNA for pANI.
WASHINGT Deployment in Progre Pending RNA for pANI.

COLUMBIA COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI.

FERRY COUNTY E911
FIFE POLICE DEPARTMENT

WASHINGT Deployment in Progre Pending RNA for pANI.
WASHINGT Deployment in Progre Pending RNA for pANI.

FRANKLIN COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI.
FT LEWIS MILITARY RESERVATIONMADIWASHINGT Deployment in Progre Pending RNA for pANI.
ISLAND COUNTY EMERGENCY SERVICE WASHINGT Deployment in Progre Pending RNA for pANI.
KING COUNTY SHERIFFS OFFICE NORTIWASHINGT Deployment in Progre Pending RNA for pANI.

KITTCOM

WASHINGT Deployment in Progre Pending RNA for pANI.

KLICKITAT COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI.

LINCOLN COUNTY SHERIFFS OFFICE

WASHINGT Deployment in Progre Pending RNA for pANI.

MULTI AGENCY COMMUNICATIONS CEN WASHINGT Deployment in Progre Pending RNA for pANI.
OKANOGAN COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI.

PEND OREILLE 911

WASHINGT Deployment in Progre Pending RNA for pANI.

SHELTON POLICE DEPARTMENT (SHEL(WASHINGT Deployment in Progre Pending RNA for pANI.
SKAMANIA COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI.
SOUTHEAST COMMUNICATIONS CENTE WASHINGT Deployment in Progre Pending RNA for pANI.
STEVENS COUNTY DEPARTMENT OF ENWASHINGT Deployment in Progre Pending RNA for pANI.

THURSTON COUNTYCAPCOM

WASHINGT Deployment in Progre Pending RNA for pANI.

US NAVAL AIR STATION ISLAND SECURIWASHINGT Deployment in Progre Pending RNA for pANI.
WHATCOMM COMMUNICATIONS CENTE WASHINGT Deployment in Progre Pending RNA for pANI.

WHITCOM

WASHINGT Deployment in Progre Pending RNA for pANI.

MISSOURI Deployment in Progre Provisioning additional connectivity.
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DOUGLAS POLICE DEPARTMENT WYOMING Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity
TETON COUNTY SHERIFFS OFFICE WYOMING Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity

BAXTER COUNTY 911 ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov
BENTON COUNTY CENTRAL COMMUNIC ARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov
BENTONVILLE CITY POLICE DEPARTMEI ARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov

CABOT POLICE DEPARTMENT ARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov
CITY OF NORTH LITTLE ROCK 911 ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov
CONWAY POLICE DEPARTMENT ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov
FAYETTEVILLE E911 ARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov
FT SMITH POLICE DEPARTMENT ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov
GARLAND COUNTY SHERIFFS DEPARTN ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov
JACKSONVILLE 911 CENTER ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov

LITTLE ROCK POLICE DEPARTMENT ARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov
LONOKE CITY POLICE DEPARTMENT  ARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov
LONOKE COUNTY SHERIFFS DEPARTME ARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov
POPE COUNTY 911 ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov
PULASKI COUNTY SHERIFFS OFFICE =~ ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov
ROGERS CITY POLICE DEPARTMENT  ARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov
SHERWOOD POLICE DEPARTMENT ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov
SILOAM SPRINGS POLICE DEPARTMENTARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov
SPRINGDALE POLICE DEPARTMENT ARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov
WASHINGTON COUNTY SHERIFF'S DEP, ARKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov

AMADOR COUNTY SHERIFF'S DEPARTM CALIFORNI Deployment in Progre State process not posted until 10/31.
AUBURN POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31.
BAKERSFIELD POLICE DEPARTMENT  CALIFORNI Deployment in Progre State process not posted until 10/31.
BEAUMONT POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31.
BUTTE COUNTY SHERIFF'S DEPARTME! CALIFORNI Deployment in Progre State process not posted until 10/31.
HUMBOLDT COUNTY SHERIFF'S DEPAR CALIFORNI Deployment in Progre State process not posted until 10/31.
IMPERIAL COUNTY SHERIFF'S DEPARTN CALIFORNI Deployment in Progre State process not posted until 10/31.
KERN COUNTY SHERIFF'S DEPARTMEN CALIFORNI Deployment in Progre State process not posted until 10/31.
KINGS COUNTY SHERIFF'S DEPARTMEN CALIFORNI Deployment in Progre State process not posted until 10/31.
LAKE COUNTY SHERIFF'S DEPARTMENTCALIFORNI Deployment in Progre State process not posted until 10/31.
LINCOLN POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31.
LODI POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31.
MENDOCINO COUNTY SHERIFFS CALIFORNI Deployment in Progre State process not posted until 10/31.
MONTEREY COUNTY EMERGENCY COWN CALIFORNI Deployment in Progre State process not posted until 10/31.
MONTEREY COUNTY EMERGENCY SER' CALIFORNI Deployment in Progre State process not posted until 10/31.
NEVADA COUNTY SHERIFF'S DEPARTMI CALIFORNI Deployment in Progre State process not posted until 10/31.
ROCKLIN POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31.
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ROSEVILLE POLICE DEPARTMENT

CALIFORNI Deployment in Progre State process not posted until 10/31. La

SAN JOAQUIN COUNTY SHERIFF'S DEP/ CALIFORNI Deployment in Progre State process not posted until 10/31. Lal

SANTA PAULA POLICE DEPARTMENT
SHASCOM

CALIFORNI Deployment in Progre State process not posted until 10/31. La
CALIFORNI Deployment in Progre State process not posted until 10/31. La

SOUTH LAKE TAHOE POLICE DEPARTMI CALIFORNI Deployment in Progre State process not posted until 10/31. Lal

STANISLAUS REGIONAL 9-1-1
STOCKTON POLICE DEPARTMENT
TRACY POLICE DEPARTMENT
(*Consolidated into 2208) FLOSSMOOR PCILLINOIS

911 CENTRE COMMUNICATIONS ILLINOIS
ALGONQUIN POLICE DEPARTMENT ILLINOIS
ALSIP POLICE DEPARTMENT ILLINOIS
ALTON POLICE DEPARTMENT ILLINOIS
AURORA POLICE DEPARTMENT ILLINOIS

BARRINGTON HILLS POLICE DEPARTME ILLINOIS
BARTONVILLE POLICE DEPARTMENT  ILLINOIS
BEDFORD PARK POLICE DEPARTMENT ILLINOIS

BETHALTO POLICE DEPARTMENT ILLINOIS
BLUE ISLAND POLICE DEPARTMENT ILLINOIS
BOLINGBROOK POLICE ILLINOIS
BRAIDWOOD POLICE DEPARTMENT ILLINOIS
BURNHAM POLICE ILLINOIS
CALUMET CITY POLICE ILLINOIS
CALUMET PARK POLICE ILLINOIS
CANTON POLICE DEPARTMENT ILLINOIS
CARY POLICE DEPARTMENT ILLINOIS
CASS COUNTY 911 ILLINOIS
CENCOM E911 ILLINOIS
CENTRALIA POLICE DEPARTMENT ILLINOIS

CHICAGO HEIGHTS POLICE DEPARTMEIILLINOIS
CHICAGO OFFICE OF EMERGENCY CON ILLINOIS

CHILLICOTHE POLICE ILLINOIS
CICERO POLICE DEPARTMENT ILLINOIS
CLINTON COUNTY SHERIFFS OFFICE  ILLINOIS
COLLINSVILLE ILLINOIS

COOK COUNTY SHERIFFS COMMUNICA'ILLINOIS
COUNTRY CLUB HILLS POLICE DEPARTIILLINOIS
COUNTRYSIDE POLICE DEPARTMENT  ILLINOIS
CRYSTAL LAKE POLICE DEPARTMENT ILLINOIS

CALIFORNI Deployment in Progre State process not posted until 10/31. La
CALIFORNI Deployment in Progre State process not posted until 10/31. La
CALIFORNI Deployment in Progre State process not posted until 10/31. La
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DECATUR POLICE DEPARTMENT ILLINOIS
DEERFIELD POLICE DEPARTMENT ILLINOIS
DOLTON POLICE DEPARTMENT ILLINOIS
DUPAGE COUNTY SHERIFF ILLINOIS

EAST ALTON POLICE DEPARTMENT ILLINOIS
EAST ST LOUIS POLICE DEPARTMENT ILLINOIS

EASTCOM ILLINOIS
EDWARDSVILLE POLICE DEPARTMENT ILLINOIS
ELGIN POLICE DEPARTMENT ILLINOIS
EVANSTON POLICEFIRE ILLINOIS
FOREST PARK POLICE DEPARTMENT  ILLINOIS
FOREST VIEW POLICE ILLINOIS
FRANKLIN PARK POLICE DEPARTMENT ILLINOIS
FULTON COUNTY SHERIFF ILLINOIS

GLEN CARBON POLICE DEPARTMENT ILLINOIS
GLENCOE DEPARTMENT OF PUBLIC SAIILLINOIS

GLENWOOD POLICE DEPARTMENT ILLINOIS
GRANITE CITY POLICE DEPARTMENT  ILLINOIS
GRAYSLAKE POLICE ILLINOIS
GURNEE POLICE DEPARTMENT ILLINOIS
HARVARD ILLINOIS
HARVEY POLICE DEPARTMENT ILLINOIS
HARWOOD HEIGHTS POLICE DEPARTMIILLINOIS
HICKORY HILLS ILLINOIS
HIGHLAND PARK ILLINOIS
HILLSIDE ILLINOIS
HINSDALE POLICE ILLINOIS
HOMETOWN ETSB ILLINOIS
HOOPESTON POLICE ILLINOIS
INDIAN HEAD PARK POLICE ILLINOIS
IROQUOIS COUNTY 911 ILLINOIS
ITASCA POLICE ILLINOIS
JEFFERSON COUNTY SHERIFFS DEPARILLINOIS
JO DAVIESS COUNTY SHERIFF ILLINOIS
JOLIET COMMUNICATIONS ILLINOIS
JUSTICE ETSB ILLINOIS
KANCOMM ILLINOIS
KANE COUNTY SHERIFF ILLINOIS

KENCOM PUBLIC SAFETY DISPATCH CE ILLINOIS

Deployment In Progre ILEC Process not clarified until mid-Nov
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LAGRANGE PARK POLICE DEPARTMENTILLINOIS

LAGRANGE POLICE DEPARTMENT ILLINOIS
LAKE BLUFF POLICE DEPARTMENT ILLINOIS
LAKE FOREST POLICE DEPARTMENT  ILLINOIS

LAKE IN THE HILLS POLICE DEPARTMEN ILLINOIS

LANSING POLICE DEPARTMENT ILLINOIS
LASALLE POLICE DEPARTMENT ILLINOIS
LIBERTYVILLE POLICE DEPARTMENT  ILLINOIS
LINCOLNSHIRE POLICE DEPARTMENT ILLINOIS
LINCOLNWAY POLICE DISPATCH ILLINOIS
LINCOLNWOOD POLICE DEPARTMENT ILLINOIS

LYNWOODTHORNTON EAST HAZEL CRE ILLINOIS
LYONS POLICE DEPARTMENT ILLINOIS
MADISON COUNTY SHERIFFS DEPARTWN ILLINOIS

MARENGO ILLINOIS
MARKHAM ILLINOIS
MARSEILLES POLICE DEPARTMENT ILLINOIS
MARYVILLE POLICE DEPARTMENT ILLINOIS
MAYWOOD POLICE DEPARTMENT ILLINOIS
MCHENRY POLICE DEPARTMENT ILLINOIS

MELROSE PARK POLICE DEPARTMENT ILLINOIS

METCAD ILLINOIS
MIDLOTHIAN POLICE DEPARTMENT ILLINOIS
MILAN POLICE DEPARTMENT ILLINOIS
MONTGOMERY POLICE DEPARTMENT ILLINOIS
MORRIS CITY POLICE DEPARTMENT ILLINOIS
MT VERNON POLICE DEPARTMENT ILLINOIS
MUNDELEIN POLICE DEPARTMENT ILLINOIS
NAPERVILLE POLICE DEPARTMENT ILLINOIS

NORTH CHICAGO POLICE DEPARTMENTILLINOIS
NORTH RIVERSIDE POLICE DEPARTMET ILLINOIS
NORTH SUBURBAN EMERGENCY COMM ILLINOIS
NORTHBROOK POLICE DEPARTMENT  ILLINOIS
NORTHWEST CENTRAL DISPATCH SYSTILLINOIS

OAK FOREST POLICE DEPARTMENT ILLINOIS
OAK LAWN CENTRAL DISPATCH ILLINOIS
OGLESBY POLICE DEPARTMENT ILLINOIS
ORLAND ETSB ILLINOIS
OTTAWA POLICE DEPARTMENT ILLINOIS

Deployment In Progre ILEC Process not clarified until mid-Nov
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. PSAP requiring multiple ESN. Increased provisioning required to accommodate
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PARK CITY POLICE DEPARTMENT ILLINOIS
PEORIA ECC ILLINOIS
PEORIA HEIGHTS POLICE DEPARTMENTILLINOIS
PERU POLICE DEPARTMENT ILLINOIS
PIATT COUNTY SHERIFFS OFFICE ILLINOIS
PONTOON BEACH POLICE DEPARTMEN ILLINOIS

QUADCOMM 911 ILLINOIS
RIVER GROVE POLICE DEPARTMENT  ILLINOIS
RIVERDALE POLICE DEPARTMENT ILLINOIS
RIVERSIDE POLICE DEPARTMENT ILLINOIS
ROCK ISLAND COUNTY SHERIFF ILLINOIS
ROCK ISLAND POLICE DEPARTMENT  ILLINOIS
ROCKFORD POLICE DEPARTMENT ILLINOIS

ROLLING MEADOWS POLICE DEPARTMEILLINOIS
ROMEOQVILLE POLICE DEPARTMENT ILLINOIS
ROSEMONT PUBLIC SAFETY DEPARTME ILLINOIS
SANGAMON COUNTY CENTRAL DISPATIILLINOIS

SAUK VILLAGE POLICE DEPARTMENT  ILLINOIS
SCHAUMBURG POLICE DEPARTMENT  ILLINOIS
SILVIS POLICE DEPARTMENT ILLINOIS

SIU EDWARDSVILLE POLICE DEPARTME ILLINOIS
SOUTH CHICAGO HEIGHTS POLICE DEP ILLINOIS
SOUTH ELGIN POLICE DEPARTMENT  ILLINOIS
SOUTH HOLLAND POLICE DEPARTMENTILLINOIS

SOUTHCOM ETSB ILLINOIS
STEGER POLICE DEPARTMENT ILLINOIS
STICKNEY POLICE DEPARTMENT ILLINOIS
STREATOR POLICE DEPARTMENT ILLINOIS
SUMMIT POLICE DEPARTMENT ILLINOIS
TRICOM CENTRAL DISPATCH ILLINOIS
TROY POLICE DEPARTMENT ILLINOIS
VERMILLION COUNTY 911 CENTER ILLINOIS
VERNON HILLS POLICE DEPARTMENT ILLINOIS

VILLAGE OF GLENVIEW EMERGENCY C(ILLINOIS
VILLAGE OF SCHILLER PARK POLICE DEILLINOIS
VILLAGE OF TINLEY PARK COMMAND CIILLINOIS

WASHINGTON POLICE DEPARTMENT  ILLINOIS
WAUKEGAN POLICE DEPARTMENT ILLINOIS
WESCOM ILLINOIS
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WEST SUBURBAN CONSOLIDATED DISF ILLINOIS
WESTERN SPRINGS POLICE DEPARTME ILLINOIS

WHITESIDE COUNTY SHERIFF ILLINOIS
WILL COUNTY SHERIFF ILLINOIS
WILMINGTON POLICE ILLINOIS
WOOD RIVER POLICE DEPARTMENT ILLINOIS
WOODCOM ILLINOIS
WOODRIDGE POLICE ILLINOIS
WOODSTOCK POLICE DEPARTMENT ILLINOIS
ZION POLICE DEPARTMENT ILLINOIS

ANDERSON POLICE COMMUNICATIONS INDIANA
BARTHOLOMEW COUNTY EMERGENCY INDIANA
BEECH GROVE POLICE DEPARTMENT INDIANA

BLACKFORD COUNTY SHERIFF INDIANA
BLUFFTON POLICE DEPARTMENT INDIANA
BROWN COUNTY SHERIFF INDIANA

BROWNSBURG POLICE DEPARTMENT INDIANA
CARMEL POLICE COMMUNICATIONS INDIANA
CEDAR LAKE POLICE DEPARTMENT INDIANA
CROWN POINT POLICE DEPARTMENT  INDIANA

DANVILLE POLICE DEPARTMENT INDIANA
DELAWARE COUNTY 911 INDIANA
DYER POLICE INDIANA
EAST CHICAGO DISPATCH INDIANA

EDINBURGH POLICE DEPARTMENT INDIANA
ELKHART COUNTY PUBLIC SAFETY CONINDIANA

ELWOOD POLICE DEPARTMENT INDIANA
FRANKFORT POLICE DEPARTMENT INDIANA
GARY POLICE INDIANA

GREENFIELD POLICE DEPARTMENT INDIANA
GREENWOOD POLICE DEPARTMENT  INDIANA

GRIFFITH POLICE INDIANA
HAMILTON COUNTY SHERIFF INDIANA
HAMMOND POLICE INDIANA

HANCOCK COUNTY SHERIFFS OFFICE INDIANA
HENDRICKS COUNTY SHERIFFS DEPAR INDIANA
HIGHLAND POLICE INDIANA
HUNTINGTON COUNTY SHERIFF'S OFFI( INDIANA
HUNTINGTON POLICE DEPARTMENT INDIANA

Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov

Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate
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INDIANA STATE POLICEBLOOMINGTON INDIANA
INDIANA UNIVERSITY POLICE INDIANA
INDIANAPOLIS INTERNATIONAL AIRPOR INDIANA
INDIANAPOLISMARION COUNTY COMMLU INDIANA

LAKE STATION POLICE INDIANA
LAWRENCE POLICE DEPARTMENT INDIANA
LOWELL POLICE DEPARTMENT INDIANA

MADISON COUNTY SHERIFFS DEPARTN INDIANA
MARTINSVILLE POLICE DEPARTMENT  INDIANA
MERRILLVILLE POLICE DEPARTMENT  INDIANA

MIAMI COUNTY E9-1-1 INDIANA
MISHAWAKA POLICE DEPARTMENT INDIANA
MOORESVILLE POLICE INDIANA
MORGAN COUNTY SHERIFFS DEPARTM INDIANA
MUNSTER POLICE INDIANA
NOBLESVILLE POLICE COMMUNICATION INDIANA
OWEN COUNTY SHERIFF INDIANA
PLAINFIELD POLICE DEPARTMENT INDIANA
SCHERERVILLE POLICE INDIANA
SHELBY COUNTY SHERIFF INDIANA
SOUTH BEND POLICE DEPARTMENT INDIANA
SPEEDWAY POLICE INDIANA
ST JOSEPH COUNTY SHERIFF INDIANA
WARRICK CENTRAL DISPATCH INDIANA
ATCHISON COUNTY COMMUNICATIONS KANSAS
AUGUSTA POLICE DEPARTMENT KANSAS

BUTLER COUNTY EMERGENCY COMMU KANSAS
DOUGLAS COUNTY EMERGENCY COMN KANSAS
HARVEY COUNTY 911 COMMUNICATION KANSAS
JOHNSON COUNTY SHERIFFS OFFICE KANSAS

MULVANE POLICE DEPARTMENT KANSAS
OVERLAND PARK POLICE DEPARTMENTKANSAS
RILEY COUNTY 911 KANSAS

SEDGWICK COUNTY EMERGENCY COM KANSAS
SHAWNEE COUNTY EMERGENCY COMN KANSAS
SUMNER COUNTY 911 KANSAS
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BOONE COUNTY PUBLIC SAFETY COMN KENTUCKY Deployment in Progre ILEC Process not clarified until mid-Nov
ALGER COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov
ARENAC COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov
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BARRY COUNTY CENTRAL DISPATCH MICHIGAN
BENZIE COUNTY SHERIFF'S DEPARTME MICHIGAN
CHARLEVOIX COUNTY SHERIFFS OFFIC MICHIGAN
CHIPPEWA COUNTY CENTRAL DISPATC MICHIGAN
CLARE COUNTY CENTRAL DISPATCH  MICHIGAN
DICKINSON COUNTY SHERIFF'S OFFICE MICHIGAN
ESCANABA PUBLIC SAFETY MICHIGAN
GLADWIN COUNTY E911 MICHIGAN
GRAND TRAVERSE COUNTY CENTRAL [ MICHIGAN
HURON COUNTY CENTRAL DISPATCH MICHIGAN
IOSCO COUNTY 911 MICHIGAN
IRON COUNTY 911 MICHIGAN
ISABELLA COUNTY CENTRAL DISPATCE MICHIGAN
KALKASKA COUNTY CENTRAL DISPATC MICHIGAN
LEELANAU COUNTY SHERIFF'S DEPART MICHIGAN
MANISTEE COUNTY CENTRAL DISPATCIMICHIGAN
MECEOLA CONSOLIDATED CENTRAL DI MICHIGAN
MENOMINEE COUNTY CENTRAL DISPATMICHIGAN
MICHIGAN STATE POLICE NEGAUNEE F MICHIGAN
MISSAUKEE COUNTY SHERIFF'S DEPAR MICHIGAN
NEGAUNEE REGIONAL DISPATCH MICHIGAN
OGEMAW COUNTY SHERIFF'S DEPARTN MICHIGAN
SANILAC COUNTY CENTRAL DISPATCH MICHIGAN
TUSCOLA COUNTY CENTRAL DISPATCFE MICHIGAN
WEXFORD COUNTY CENTRAL DISPATCIMICHIGAN
ARNOLD POLICE DEPARTMENT MISSOURI
BALLWIN POLICE DEPARTMENT MISSOURI
BLUE SPRINGS POLICE DEPARTMENT MISSOURI
BRENTWOOD POLICE DEPARTMENT MISSOURI
BRIDGETON POLICE DEPARTMENT MISSOURI
BROOKFIELD POLICE DEPARTMENT MISSOURI
CLAY COUNTY SHERIFF'S OFFICE MISSOURI
CRESTWOOD POLICE DEPARTMENT MISSOURI
CREVE COEUR POLICE DEPARTMENT MISSOURI
DES PERES POLICE DEPARTMENT MISSOURI
EXCELSIOR SPRINGS POLICE DEPARTN MISSOURI
FERGUSON POLICE DEPARTMENT MISSOURI
FLORISSANT POLICE DEPARTMENT MISSOURI
FRANKLIN COUNTY SHERIFFS OFFICE MISSOURI

Deployment in Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified unti SBC
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FRONTENAC POLICE DEPARTMENT MISSOURI
GLADSTONE DEPARTMENT OF PUBLIC {MISSOURI
GLENDALE POLICE DEPARTMENT MISSOURI
HAZELWOOD POLICE DEPARTMENT MISSOURI
HIGGINSVILLE POLICE DEPARTMENT  MISSOURI
INDEPENDENCE EMERGENCY COMMUN MISSOURI
KANSAS CITY POLICE DEPARTMENT MISSOURI
KIRKWOOD CITY POLICE DEPARTMENT MISSOURI
LADUE POLICE DEPARTMENT MISSOURI
LAFAYETTE COUNTY SHERIFF'S OFFICE MISSOURI
LAKE ST LOUIS POLICE DEPARTMENT MISSOURI
LIBERTY POLICE DEPARTMENT MISSOURI
LOUISIANA POLICE DEPARTMENT MISSOURI
MARYLAND HEIGHTS POLICE DEPARTM MISSOURI
MONITEAU COUNTY COMMUNICATIONS MISSOURI
NORTH KANSAS CITY POLICE DEPARTN MISSOURI

OLIVETTE POLICE DEPARTMENT MISSOURI
OVERLAND POLICE DEPARTMENT MISSOURI
PACIFIC CITY POLICE DEPARTMENT MISSOURI
PEVELY POLICE DEPARTMENT MISSOURI
RAYTOWN POLICE DEPARTMENT MISSOURI

RICHMOND HEIGHTS POLICE DEPARTM MISSOURI
SPRINGFIELDGREENE COUNTY 911 MISSOURI
ST CHARLES COUNTY DISPATCH MISSOURI
ST CHARLES POLICE DEPARTMENT MISSOURI
ST JOSEPH EMERGENCY COMMUNICAT MISSOURI
ST LOUIS COUNTY POLICE DEPARTMENMISSOURI
ST LOUIS METRO POLICE MISSOURI
ST PETERS CITY POLICE DEPARTMENT MISSOURI
ST. ANN POLICE DEPARTMENT MISSOURI
ST. FRANCOIS COUNTY COMMUNICATICMISSOURI
SUGAR CREEK POLICE DEPARTMENT MISSOURI
SUNSET HILLS POLICE DEPARTMENT  MISSOURI
TOWN AND COUNTRY POLICE DEPARTNMISSOURI
TRENTON POLICE DEPARTMENT MISSOURI
UNIVERSITY CITY POLICE DEPARTMENTMISSOURI
WASHINGTON POLICE DEPARTMENT  MISSOURI
WENTZVILLE POLICE DEPARTMENT MISSOURI
CARSON CITY SHERIFFS OFFICE NEVADA
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RENO COMMUNICATIONS CENTER NEVADA
WASHOE COUNTY SHERIFFINCLINE VILINEVADA

AKRON POLICE DEPARTMENT OHIO
AUSTINTOWN POLICE DEPARTMENT  OHIO
BAINBRIDGE TOWNSHIP POLICE OHIO
BARBERTON POLICE DEPARTMENT OHIO
BATH POLICE DEPARTMENT OHIO

BAY VILLAGE POLICE DEPARTMENT OHIO
BEACHWOOD POLICE DEPARTMENT  OHIO
BEAVER TOWNSHIP POLICE DEPARTME OHIO
BEAVERCREEK POLICE DEPARTMENT OHIO
BEDFORD HEIGHTS POLICE DEPARTME OHIO

BEDFORD POLICE DEPARTMENT OHIO
BELLBROOK COMMUNICATIONS CENTE OHIO
BEREA POLICE DEPARTMENT OHIO
BEXLEY POLICE DEPARTMENT OHIO

BOARDMAN TOWNSHIP POLICE DEPAR” OHIO
BRATENAHL POLICE DEPARTMENT OHIO

BRECKSVILLE POLICE OHIO
BROADVIEW HEIGHTS POLICE DEPARTI OHIO
BROOK PARK POLICE AND FIRE OHIO
BROOKYVILLE POLICE DEPARTMENT OHIO
CANFIELD POLICE DEPARTMENT OHIO
CENTERVILLE POLICE OHIO
CHAGRIN FALLS POLICE OHIO

CHESTER TOWNSHIP POLICE DEPARTN OHIO
CITY OF BROOKLYN POLICE DEPARTME OHIO
CITY OF CANTON POLICE OHIO
CITY OF CHARDON POLICE DEPARTMEI OHIO
CLARK COUNTY SHERIFFS OFFICE OHIO
CLEVELAND HEIGHTS POLICE OHIO
CLEVELAND POLICE DEPARTMENT OHIO
COLUMBIANA POLICE DEPARTMENT OHIO
COLUMBUS POLICE DEPARTMENT OHIO
COPLEY POLICE DEPARTMENT OHIO
COSHOCTON COUNTY SHERIFF'S OFFICOHIO
CUYAHOGA FALLS POLICE DEPARTMEN OHIO
CUYAHOGA HEIGHTS POLICE DEPARTN OHIO
DELAWARE COUNTY 911 CENTER OHIO

Deployment in Progre Provisioning additional connectivity.

Deployment in Progre Provisioning additional connectivity.
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Deployment In Progre PSAP considers VolP a low priority, delay in providing data for deployment. ILEC Process not clarified until mid-Nov
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Deployment In Progre Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate
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DUBLIN POLICE COMMUNICATIONS CENOHIO
EAST CLEVELAND FIRE AND POLICE OHIO

EASTLAKE POLICE AND FIRE OHIO
ENGLEWOOD POLICE OHIO
EUCLID POLICE OHIO
FAIRBORN POLICE AND FIRE DEPARTMI OHIO
FAIRLAWN POLICE DEPARTMENT OHIO
FAIRVIEW PARK FIRE AND POLICE OHIO

FAYETTE COUNTY SHERIFFS DEPARTM OHIO
FRANKLIN COUNTY COMMUNICATIONS OHIO

FRANKLIN POLICE DEPARTMENT OHIO
FRANKLIN TOWNSHIP POLICE DEPARTN OHIO
GAHANNA POLICE DEPARTMENT OHIO
GARFIELD HEIGHTS POLICE OHIO
GATES MILLS POLICE DEPARTMENT OHIO
GEAUGA COUNTY DES 911 OHIO

GERMANTOWN POLICE DEPARTMENT OHIO
GIRARD CITY POLICE DEPARTMENT OHIO
GRANDVIEW HEIGHTS POLICE DEPARTIOHIO
GREENE COUNTY DISPATCH OHIO
GROVE CITY POLICE DEPARTMENT OHIO
HIGHLAND HEIGHTS POLICE DEPARTME OHIO
HILLIARD POLICE DEPARTMENT OHIO
HINCKLEY TOWNSHIP POLICE DEPARTNOHIO
HUBBARD CITY POLICE DEPARTMENT OHIO

HUBER HEIGHTS POLICE OHIO
HUDSON POLICE DEPARTMENT OHIO
INDEPENDENCE POLICE AND FIRE OHIO
JEFFERSON COUNTY 911 OHIO
KENT POLICE DEPARTMENT OHIO
KENT STATE UNIVERSITY POLICE OHIO
KETTERING FIRE OHIO
KIRTLAND POLICE DEPARTMENT OHIO
LAKE COUNTY COMMUNICATIONS CEN™OHIO
LAKEWOOD POLICE OHIO
LANCASTER POLICE DEPARTMENT OHIO
LAWRENCE COUNTY 911 OHIO
LICKING COUNTY 911 COMMUNICATION OHIO
LONDON POLICE DEPARTMENT OHIO
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LORDSTOWN VILLAGE POLICE DEPARTIOHIO

LYNDHURST POLICE OHIO
MADISON COUNTY SHERIFF OHIO
MAHONING COUNTY E911 OHIO
MAPLE HEIGHTS POLICE DEPARTMENT OHIO
MAYFIELD HEIGHTS POLICE OHIO
MAYFIELD VILLAGE POLICE AND FIRE D OHIO
MENTOR ON THE LAKE POLICE OHIO
MIAMI COUNTY COMMUNICATIONS CEN OHIO
MIAMI TOWNSHIP POLICE OHIO

MIAMISBURG POLICE AND FIRE DEPAR™ OHIO
MIDDLEBURG HEIGHTS POLICE DEPAR™OHIO
MIDDLEFIELD VILLAGE POLICE DEPART OHIO
MIDDLETOWN POLICE DEPARTMENT  OHIO

MONTGOMERY COUNTY SHERIFF OHIO
MORAINE POLICE DEPARTMENT OHIO
MUSKINGUM COUNTY SHERIFF OHIO
NEW ALBANY COMMUNICATIONS CENTIOHIO
NEWBURGH HEIGHTS POLICE OHIO
NEWTON FALLS POLICE DEPARTMENT OHIO
NILES CITY POLICE DEPARTMENT OHIO
NORTH OLMSTED POLICE OHIO
NORTH ROYALTON POLICE OHIO
NORTON POLICE DEPARTMENT OHIO
OAKWOOD POLICE AND FIRE OHIO
OAKWOOD POLICE DEPARTMENT OHIO
OLMSTED FALLS POLICE OHIO
OLMSTED TOWNSHIP POLICE OHIO

PARMA COMMUNICATIONS CENTER OHIO
PARMA HEIGHTS POLICE AND FIRE OHIO
PEPPER PIKE POLICE DEPARTMENT OHIO
PICKERINGTON POLICE DEPARTMENT OHIO
PORTAGE COUNTY SHERIFFS OFFICE OHIO
RAVENNA POLICE DEPARTMENT OHIO
REYNOLDSBURG POLICE DEPARTMENTOHIO
RICHMOND HEIGHTS POLICE DEPARTM OHIO
RITTMAN POLICE DEPARTMENT OHIO
ROCKY RIVER FIRE DEPARTMENT OHIO
SAGAMORE HILLS POLICE DEPARTMEN OHIO

Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov
Deployment In Progre ILEC Process not clarified until mid-Nov

. PSAP requiring multiple ESN. Increased provisioning required to accommodate
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SEBRING POLICE DEPARTMENT OHIO
SHAKER HEIGHTS POLICE OHIO
SOLON POLICE OHIO

SOUTH EUCLID POLICE DEPARTMENT OHIO
SPRINGBORO POLICE DEPARTMENT  OHIO
SPRINGFIELD COMMUNICATIONS CENT OHIO
STARK COUNTY SHERIFF OHIO
STREETSBORO POLICE AND FIRE OHIO
STRONGSVILLE POLICE DEPARTMENT OHIO
STRUTHERS POLICE DEPARTMENT OHIO
SUGARCREEK TOWNSHIP POLICE DEP£OHIO
SUMMIT COUNTY SHERIFFS OFFICE OHIO
TALLMADGE POLICE DEPARTMENT OHIO
TRUMBULL COUNTY DISPATCH OHIO
TWINSBURG POLICE DEPARTMENT OHIO
UNION COUNTY SHERIFFS OFFICE OHIO
UNIVERSITY HEIGHTS POLICE DEPARTMNOHIO
UPPER ARLINGTON POLICE DEPARTME OHIO
VANDALIA POLICE OHIO
WALTON HILLS POLICE DEPARTMENT OHIO
WARREN COUNTY COMMUNICATIONS COHIO

WARREN POLICE DEPARTMENT OHIO
WARRENSVILLE HEIGHTS POLICE AND | OHIO
WEST CARROLLTON POLICE OHIO
WESTERVILLE COMMUNICATIONS CEN1OHIO
WESTLAKE POLICE DEPARTMENT OHIO
WHITEHALL POLICE DEPARTMENT OHIO
WICKLIFFE POLICE OHIO
WILLOUGHBY HILLS POLICE DEPARTME OHIO
WILLOWICK POLICE OHIO
WORTHINGTON POLICE DEPARTMENT OHIO
YOUNGSTOWN FIRE AND POLICE OHIO
ZANESVILLE POLICE OHIO

CHEROKEE COUNTY 9-1-1
CHICKASHA POLICE DEPARTMENT
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. PSAP requiring multiple ESN. Increased provisioning required to accommodate

OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.
OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.

CITY OF ADA 9-1-1 COMMUNICATIONS OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.

CLAREMORE POLICE DEPARTMENT
CLEVELAND POLICE DEPARTMENT
GROVE CITY 9-1-1

OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.
OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.
OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.
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HASKELL COUNTY 9-1-1
JOHNSTON COUNTY 9-1-1

LE FLORE COUNTY 9-1-1

MUSKOGEE POLICE DEPARTMENT
POCOLA POLICE DEPARTMENT
PONCA CITY POLICE DEPARTMENT
PRYOR CREEK POLICE DEPARTMENT
SHAWNEE POLICE DEPARTMENT
STILLWATER POLICE DEPARTMENT
TONKAWA POLICE DEPARTMENT

ABILENE POLICE DEPARTMENT TEXAS
ALICE POLICE DEPARTMENT TEXAS
ALPINE POLICE DEPARTMENT TEXAS
ARANSAS COUNTY SHERIFFS OFFICE TEXAS
ARANSAS PASS POLICE DEPARTMENT TEXAS
ARCHER COUNTY SHERIFFS OFFICE =~ TEXAS
ATLANTA POLICE DEPARTMENT TEXAS

AUSTIN COUNTY SHERIFFS DEPARTMEITEXAS
BANDERA COUNTY SHERIFFS OFFICE TEXAS
BAYLOR COUNTY SHERIFFS OFFICE TEXAS
BEEVILLE POLICE DEPARTMENT TEXAS
BELL COUNTY COMMUNICATIONS CENTTEXAS
BELLE MEADE POLICE DEPARTMENT  TEXAS
BLANCO COUNTY SHERIFFS OFFICE ~ TEXAS
BOERNE POLICE DEPARTMENTKENDAL TEXAS
BORGER POLICE DEPARTMENT TEXAS
BOWIE POLICE DEPARTMENT TEXAS
BRECKENRIDGE POLICE DEPARTMENT TEXAS
BRIDGE CITY POLICE DEPARTMENT TEXAS
BURKBURNETT POLICE DEPARTMENT TEXAS
BURLESON POLICE DEPARTMENT TEXAS
BURNET COUNTY SHERIFFS OFFICE  TEXAS
CALHOUN COUNTY SHERIFFS DEPARTN TEXAS

CAMERON POLICE DEPARTMENT TEXAS
CAMP COUNTY SHERIFFS OFFICE TEXAS
CARSON COUNTY SHERIFFS OFFICE = TEXAS
CARTHAGE POLICE DEPARTMENT TEXAS

OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov.
OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov.
LAWTON INFOMATION SYSTEMS DEPAF OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov.
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OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov.
TULSA PUBLIC SAFETY RESPONSE CEN OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov.
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Provisioning additional connectivity.
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CASTRO SHERIFFS OFFICE TEXAS
CHAMBERS COUNTY SHERIFFS OFFICE TEXAS
CHILDRESS POLICE DEPARTMENT TEXAS
CLAY COUNTY SHERIFFS OFFICE TEXAS
COLORADO COUNTY SHERIFFS OFFICE TEXAS
COMAL COUNTY SHERIFFS OFFICE TEXAS
COPPERAS COVE POLICE DEPARTMEN TEXAS

DALLAM COUNTY SHERIFFS OFFICE TEXAS
DAYTON POLICE DEPARTMENT TEXAS
DECATUR POLICE DEPARTMENT TEXAS
DENISON FIRE DEPARTMENT TEXAS
DIMMIT COUNTY SHERIFFS OFFICE TEXAS
DONLEY COUNTY SHERIFFS OFFICE = TEXAS
DONNA POLICE DEPARTMENT TEXAS
EAGLE PASS POLICE DEPARTMENT TEXAS

EASTLAND COUNTY CENTRAL DISPATC TEXAS

FALLS COUNTY SHERIFFS OFFICE TEXAS
FAYETTE COUNTY SHERIFFS OFFICE TEXAS
FLOYD COUNTY SHERIFFS OFFICE TEXAS
FOREST HILLS POLICE DEPARTMENT TEXAS
GAINES COUNTY SHERIFFS OFFICE TEXAS
GATESVILLE POLICE DEPARTMENT TEXAS

GILLESPIE COUNTY SHERIFFS OFFICE TEXAS
GLENN HEIGHTS POLICE DEPARTMENT TEXAS
GONZALES COUNTY SHERIFFS OFFICE TEXAS

GREENVILLE POLICE DEPARTMENT TEXAS
GREGG COUNTY SHERIFFS OFFICE TEXAS
GRIMES SHERIFFS OFFICE TEXAS

HANSFORD COUNTY SHERIFFS OFFICE TEXAS
HARDEMAN COUNTY SHERIFFS OFFICE TEXAS
HARDIN COUNTY SHERIFFS OFFICE TEXAS
HARRISON COUNTY SHERIFFS DEPART TEXAS

HAYS COUNTY SHERIFFS OFFICE TEXAS
HEREFORD POLICE DEPARTMENT TEXAS
HILL COUNTY SHERIFFS OFFICE TEXAS

HOOD COUNTY SHERIFFS DEPARTMEN TEXAS
JASPER COUNTY SHERIFFS DEPARTME TEXAS
JONES COUNTY 911 COMMUNICATIONS TEXAS
KEENE POLICE DEPARTMENT TEXAS
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KINGSVILLE POLICE DEPARTMENT TEXAS
LA JOYA POLICE DEPARTMENT TEXAS
LA SALLE COUNTY SHERIFFS OFFICE TEXAS
LACYLAKEVIEW POLICE DEPARTMENT TEXAS
LAMPASAS COUNTY SHERIFFS OFFICE TEXAS

LAMPASAS POLICE DEPARTMENT TEXAS
LEON SHERIFFS OFFICE TEXAS
LINDALE POLICE DEPARTMENT TEXAS

LIPSCOMB COUNTY SHERIFFS OFFICE TEXAS
LIVE OAK COUNTY SHERIFFS OFFICE TEXAS
LONGVIEW PUBLIC SAFETY COMMUNIC TEXAS
LULING POLICE DEPARTMENT TEXAS
LYNN COUNTY SHERIFFS OFFICE TEXAS
MADISON COUNTY SHERIFFS OFFICE TEXAS
MARION COUNTY SHERIFFS DEPARTME TEXAS

MARSHALL POLICE DEPARTMENT TEXAS
MATHIS POLICE DEPARTMENT TEXAS
MCALLEN POLICE DEPARTMENT TEXAS
MCGREGOR POLICE DEPARTMENT TEXAS
MCKINNEY POLICE DEPARTMENT TEXAS
MEXIA POLICE DEPARTMENT TEXAS

MINERAL WELLS POLICE DEPARTMENT TEXAS

MISSION POLICE DEPARTMENT TEXAS
MONAHANS POLICE DEPARTMENT TEXAS
MONT BELVIEU POLICE DEPARTMENT TEXAS
MOORE COUNTY SHERIFFS OFFICE TEXAS
MT PLEASANT POLICE DEPARTMENT  TEXAS

NACOGDOCHES COUNTY SHERIFFS OF TEXAS
NACOGDOCHES POLICE DEPARTMENT TEXAS

NEWTON COUNTY SHERIFFS OFFICE = TEXAS
OLNEY POLICE DEPARTMENT TEXAS
ORANGE COUNTY SHERIFF TEXAS
ORANGE POLICE DEPARTMENT TEXAS
PADUCAH CITY HALL TEXAS
PAMPA POLICE DEPARTMENT TEXAS
PANOLA SHERIFFS OFFICE TEXAS
PARIS POLICE DEPARTMENT TEXAS
PECOS POLICE DEPARTMENT TEXAS
PERRYTON POLICE DEPARTMENT TEXAS
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PFLUGERVILLE POLICE DEPARTMENT TEXAS
PINEHURST POLICE DEPARTMENT TEXAS
PLAINVIEW POLICE DEPARTMENT TEXAS
POLK COUNTY SHERIFFS DEPARTMENTTEXAS
PRESIDIO COUNTY SHERIFFS OFFICE TEXAS
RANDOLPH AIR FORCE BASE TEXAS
RAYMONDVILLE POLICE DEPARTMENT TEXAS
ROBERTS COUNTY SHERIFFS OFFICE TEXAS
ROBINSON POLICE DEPARTMENT TEXAS
ROCKDALE POLICE DEPARTMENT TEXAS
SAN AUGUSTINE COUNTY SHERIFFS OF TEXAS
SAN JACINTO COUNTY SHERIFFS OFFIC TEXAS
SAN JUAN POLICE DEPARTMENT TEXAS
SAN PATRICIO COUNTY SHERIFFS DEPs TEXAS
SCHERTZ POLICE DEPARTMENT TEXAS
SCURRY COUNTY SHERIFFS DEPARTMITEXAS
SHELBY COUNTY SHERIFFS OFFICE TEXAS
SHEPPARD AIR FORCE BASE FIRE DEP/TEXAS
SILSBEE POLICE DEPARTMENT TEXAS
SOMERVELL COUNTY SHERIFFS DEPAF TEXAS

SWEETWATER POLICE DEPARTMENT TEXAS
TERRELL COUNTY SHERIFFS OFFICE TEXAS
TRINITY COUNTY SHERIFFS OFFICE TEXAS
TULIA POLICE DEPARTMENT TEXAS
TYLER COUNTY SHERIFFS OFFICE TEXAS

TYLER POLICE AND FIRE DEPARTMENT TEXAS

VERNON POLICE DEPARTMENT TEXAS
VICTORIA POLICE DEPARTMENT TEXAS
VIDOR POLICE DEPARTMENT TEXAS
WESLACO POLICE DEPARTMENT TEXAS
WHARTON COUNTY SHERIFFS OFFICE TEXAS
WILLACY SHERIFFS DEPARTMENT TEXAS

WISE COUNTY SHERIFFS DEPARTMENT TEXAS
WOODWAY PUBLIC SAFETY DEPARTME TEXAS
YOUNG COUNTY SHERIFFS OFFICE TEXAS
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BAYSIDE VILLAGE POLICE DEPARTMEN WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov

BEAVER DAM POLICE DEPARTMENT
BROOKFIELD POLICE DEPARTMENT
BROWN COUNTY SHERIFF

WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
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BROWN DEER POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov

BURLINGTON POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
CALEDONIA POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
CEDARBURG POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
CHIPPEWA COUNTY SHERIFFS OFFICE WISCONSII Deployment in Progre ILEC Process not clarified until mid-Nov
CITY OF EAU CLAIRE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov

DANE COUNTY PUBLIC SAFETY COMMU WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
DODGE COUNTY SHERIFFS DEPARTMEI WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov

ELM GROVE POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
FOND DU LAC COUNTY SHERIFF WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
FRANKLIN POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
FT ATKINSON POLICE DEPARTMENT WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
GERMANTOWN POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
GRAFTON POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
GREENDALE POLICE AND FIRE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
GREENFIELD POLICE DEPARTMENT WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
HARTFORD POLICE DEPARTMENT WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov

MANITOWOC COUNTY PUBLIC SAFETY . WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
MENOMINEE FALLS POLICE DEPARTME WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov

MEQUAN POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
MIDDLETON POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
MONONA POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
MT PLEASANT POLICE DEPARTMENT  WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
MUSKEGO POLICE DEPARTMENT WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov

NEW BERLIN POLICE DEPARTMENT WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
NORTH SHORE PUBLIC SAFETY COMMU WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov

OAK CREEK POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
OUTAGAMIE COUNTY SHERIFFS DEPAR WISCONSI Deployment In Progre ILEC Process not clarified until mid-Nov
OZAUKEE COUNTY SHERIFF WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
PIERCE COUNTY SHERIFF WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
PORT WASHINGTON POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
PORTAGE COUNTY SHERIFFS DEPARTNWISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
RACINE COUNTY SHERIFF WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
RACINE EMERGENCY SERVICES WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov

ROCK COUNTY 911 COMMUNICATIONS ' WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
SOUTH MILWAUKEE POLICE DEPARTME WISCONSI Deployment In Progre ILEC Process not clarified until mid-Nov
ST FRANCIS POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
STEVENS POINT POLICE DEPARTMENT WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
STURTEVANT POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
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SUN PRAIRIE POLICE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
THIENSVILLE POLICE DEPARTMENT WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
WASHINGTON COUNTY SHERIFFS DEP# WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
WATERTOWN POLICE DEPARTMENT  WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
WAUKESHA COUNTY SHERIFFS DEPAR WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
WAUKESHA POLICE DEPARTMENT WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
WAUPUN POLICE DEPARTMENT WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
WEST ALLIS POLICE AND FIRE WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
WEST BEND POLICE DEPARTMENT WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
WHITEWATER POLICE DEPARTMENT  WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
WINNEBAGO COUNTY SHERIFF WISCONSII Deployment In Progre ILEC Process not clarified until mid-Nov
SHENANDOAH COUNTY EMERGENCY C VIRGINIA Deployment in Progre Provisioning additional connectivity.

MANTECALIFORNIA POLICE DEPARTME CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
AVON PARK POLICE DEPARTMENT FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment

CITRUS COUNTY EMERGENCY OPERAT FLORIDA
DESOTO COUNTY SHERIFFS OFFICE  FLORIDA
GLADES COUNTY SHERIFFS OFFICE FLORIDA
HARDEE COUNTY SHERIFFS OFFICE  FLORIDA
HENDRY COUNTY SHERIFFS OFFICE  FLORIDA
HIGHLANDS COUNTY SHERIFFS OFFICE FLORIDA

JACKSON COUNTY 9-1-1 FLORIDA
OKALOOSA COUNTY COPSCOM FLORIDA
OKEECHOBEE COUNTY SHERIFFS DEP/FLORIDA

SEBRING POLICE DEPARTMENT FLORIDA
WAKULLA COUNTY SHERIFFS DEPARTN FLORIDA
WALTON COUNTY 9-1-1 FLORIDA
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OHIO COUNTY COMMUNICATIONS INDIANA  Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
SWITZERLAND COUNTY COMMUNICATICINDIANA  Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
AITKIN COUNTY SHERIFFS OFFICE MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
BLUE EARTH / MANKATO COUNTY EMEF MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
BROWN COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
CROW WING COUNTY SHERIFFS OFFICIMINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
KANDIYOHI COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
MARTIN COUNTY SHERIFF'S OFFICE LA'MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
MCLEOD COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
POPE COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
RENVILLE COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
SIBLEY COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
SWIFT COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment.
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Provisioning additional connectivity. In progress
Provisioning additional connectivity. In progress
Provisioning additional connectivity. In progress
Provisioning additional connectivity. In progress
Provisioning additional connectivity. In progress
Provisioning additional connectivity. In progress
Provisioning additional connectivity. In progress
Provisioning additional connectivity. In progress
Provisioning additional connectivity. In progress
Provisioning additional connectivity. In progress

SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SHENTEL
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT



TODD COUNTY SHERIFF'S OFFICE

MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress

WABASHA COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress
WASECA COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress
WATONWAN COUNTY SHERIFF'S OFFIC MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress
YELLOW MEDICINE COUNTY SHERIFF'S MINNESOT. Deployment in Progre Undefined ILEC process to access data required for deployment

LAFAYETTE COUNTY 9-1-1
PULASKI COUNTY 911 COMMUNICATIONMISSOURI
BOULDER CITY POLICE DEPARTMENT NEVADA

DOUGLAS COUNTY COMMUNICATIONS NEVADA

HENDERSON POLICE DEPARTMENT NEVADA

LAS VEGAS METROPOLITAN POLICE DE NEVADA  Deployment In Progre Pending RNA for pANI.
MESQUITE POLICE DEPARTMENT NEVADA  Deployment In Progre Pending RNA for pANI.
AHOSKIE POLICE DEPARTMENT NORTH CAI Deployment in Progre Pending RNA for pANI.
ALLEGHANY COUNTY E9-1-1 NORTH CAI Deployment in Progre Pending RNA for pANI.
ASHE COUNTY SHERIFFS OFFICE NORTH CAIl Deployment in Progre Pending RNA for pANI.
BEAUFORT COUNTY COMMUNICATIONS NORTH CAI Deployment in Progre Pending RNA for pANI.
BERTIE COUNTY SHERIFFS OFFICE NORTH CAI Deployment in Progre Pending RNA for pANI.
BLADEN COUNTY SHERIFFS DEPARTME NORTH CAI Deployment in Progre Pending RNA for pANI.
CARTERET COUNTY SHERIFFS COMMU NORTH CAIDeployment in Progre Pending RNA for pANI.
CASWELL COUNTY 9-1-1 COMMUNICATI NORTH CAI Deployment in Progre Pending RNA for pANI.
CATAWBA COUNTY E9-1-1 CENTER NORTH CAI Deployment in Progre Pending RNA for pANI.
CHOWAN CENTRAL COMMUNICATIONS NORTH CAIDeployment in Progre Pending RNA for pANI.
CURRITUCK COUNTY CENTRAL COMMLU NORTH CAIDeployment in Progre Pending RNA for pANI.
DARE COUNTY SHERIFFS OFFICE - CONNORTH CAI Deployment in Progre Pending RNA for pANI.
DAVIE COUNTY 9-1-1 COMMUNICATIONS NORTH CAI Deployment in Progre Pending RNA for pANI.
DUPLIN COUNTY COMMUNICATIONS NORTH CAI Deployment in Progre Pending RNA for pANI.
EMERALD ISLE POLICE COMMUNICATIC NORTH CAI Deployment in Progre Pending RNA for pANI.
FRANKLIN COUNTY 9-1-1 COMMUNICATINORTH CAI Deployment in Progre Pending RNA for pANI.
GATES COUNTY CENTRAL COMMUNICA NORTH CAI Deployment in Progre Pending RNA for pANI.
HERTFORD COUNTY SHERIFFS OFFICE NORTH CAI Deployment in Progre Pending RNA for pANI.
HYDE COUNTY SHERIFFS OFFICE NORTH CAIl Deployment in Progre Pending RNA for pANI.
JACKSONVILLE FIRE-POLICE NORTH CAI Deployment in Progre Pending RNA for pANI.
JONES COUNTY SHERIFFS OFFICE NORTH CAI Deployment in Progre Pending RNA for pANI.
LENOIR COUNTY CENTRAL COMMUNIC/NORTH CAI Deployment in Progre Pending RNA for pANI.
MARTIN COUNTY COMMUNICATIONS  NORTH CAI Deployment in Progre Pending RNA for pANI.
MONTGOMERY COUNTY EMERGENCY CNORTH CAI Deployment in Progre Pending RNA for pANI.
MOREHEAD CITY POLICE COMMUNICAT NORTH CAI Deployment in Progre Pending RNA for pANI.
NEW BERN POLICE DEPARTMENT NORTH CAI Deployment in Progre Pending RNA for pANI.
ONSLOW COUNTY 9-1-1 COMMUNICATICNORTH CAIDeployment in Progre Pending RNA for pANI.

Deployment in Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.

Deployment In Progre Pending RNA for pANI.

Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment

Deployment in Progre Provisioning additional connectivity.

Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment

Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.

MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.

Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity

SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
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SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT



PASQUOTANK-CAMDEN-ELIZABETH CIT NORTH CAI Deployment in Progre Pending RNA for pANI.

PENDER COUNTY SHERIFFS OFFICE

NORTH CAI Deployment in Progre Pending RNA for pANI.

PERQUIMANS COUNTY COMMUNICATIC NORTH CAI Deployment in Progre Pending RNA for pANI.

PERSON COUNTY 9-1-1

NORTH CAI Deployment in Progre Pending RNA for pANI.

RANDOLPH COUNTY EMERGENCY COM NORTH CAI Deployment in Progre Pending RNA for pANI.

ROBESON COUNTY E9-1-1 CENTER
ROCKINGHAM COUNTY 9-1-1

NORTH CAI Deployment in Progre Pending RNA for pANI.
NORTH CAIl Deployment in Progre Pending RNA for pANI.

STOKES COUNTY EMERGENCY COMMU NORTH CAI Deployment in Progre Pending RNA for pANI.
SURRY COUNTY COMMUNICATIONS CE NORTH CAI Deployment in Progre Pending RNA for pANI.
TYRRELL COUNTY SHERIFFS OFFICE NORTH CAIDeployment in Progre Pending RNA for pANI.
WASHINGTON COUNTY SHERIFF'S COMNORTH CAIDeployment in Progre Pending RNA for pANI.
WASHINGTON POLICE COMMUNICATIO NORTH CAI Deployment in Progre Pending RNA for pANI.
WILKES COUNTY SHERIFFS COMMUNIC NORTH CAI Deployment in Progre Pending RNA for pANI.
YADKIN EMERGENCY COMMUNICATION NORTH CAI Deployment in Progre Pending RNA for pANI.

ALLEN COUNTY SHERIFF'S OFFICE OHIO
ASHTABULA POLICE DEPARTMENT OHIO
AUGLAIZE COUNTY SHERIFF'S OFFICE OHIO
BELLEFONTAINE POLICE DEPARTMENT OHIO

BUCYRUS POLICE DEPARTMENT OHIO
CLYDE POLICE DEPARTMENT OHIO
EATON POLICE DEPARTMENT OHIO
GREENVILLE POLICE DEPARTMENT OHIO
HOLMES COUNTY SHERIFFS OFFICE  OHIO
LEBANON POLICE DEPARTMENT OHIO
LIMA POLICE DEPARTMENT OHIO

MANSFIELD CITY POLICE DEPARTMENT OHIO
MERCER COUNTY SHERIFF'S OFFICE OHIO
MT VERNON POLICE DEPARTMENT OHIO
NAPOLEON POLICE DEPARTMENT OHIO
NEW LEXINGTON POLICE DEPARTMENTOHIO

ORRVILLE POLICE DEPARTMENT OHIO
PUTNAM COUNTY SHERIFFS OFFICE ~ OHIO
SIDNEY POLICE DEPARTMENT OHIO
VAN WERT POLICE DEPARTMENT OHIO
WAYNE COUNTY JUSTICE CENTER OHIO

BEDFORD COUNTY 911

Deployment In Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.

Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.

Undefined ILEC process to access data required for deployment

Undefined ILEC process to access data required for deployment.

Undefined ILEC process to access data required for deployment

Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.

Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment

Undefined ILEC process to access data required for deployment.

Undefined ILEC process to access data required for deployment

Undefined ILEC process to access data required for deployment.

Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment

Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.

Undefined ILEC process to access data required for deployment

PENNSYLYV Deployment in Progre Provisioning additional connectivity.

MIFFLIN COUNTY OFFICE OF PUBLIC SAPENNSYLV Deployment in Progre Provisioning additional connectivity.
PERRY COUNTY EMERGENCY MANAGE PENNSYLV Deployment in Progre Provisioning additional connectivity.

BEAUFORT COUNTY E911

SOUTH CAI Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment.

Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity

Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity

Provisioning additional connectivity
Provisioning additional connectivity

Provisioning additional connectivity

Provisioning additional connectivity

Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity

Provisioning additional connectivity
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SPRINT
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SPRINT
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Sprint
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Sprint
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SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT



BERKELEY COUNTY COMMUNICATIONS SOUTH CAI Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
SOUTH CAI Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
SOUTH CAI Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.

GREENWOOD COUNTY 911
ORANGEBURG COUNTY 911

ATHENS POLICE DEPARTMENT TEXAS
BEE COUNTY SHERIFFS OFFICE TEXAS
COMMERCE POLICE DEPARTMENT TEXAS
ERATH COUNTY SHERIFFS OFFICE TEXAS
GOLIAD COUNTY SHERIFFS OFFICE TEXAS

GUN BARREL CITY POLICE DEPARTMEN TEXAS
HAMILTON COUNTY SHERIFFS OFFICE TEXAS
HENDERSON COUNTY SHERIFFS DEPAITEXAS

HENDERSON POLICE DEPARTMENT TEXAS
JACK COUNTY SHERIFFS OFFICE TEXAS
LIMESTONE SHERIFFS OFFICE TEXAS

MONTAGUE COUNTY SHERIFFS DEPAR TEXAS

OVERTON POLICE DEPARTMENT TEXAS

PALESTINE POLICE DEPARTMENT TEXAS

STEPHENVILLE POLICE DEPARTMENT TEXAS

WASHINGTON COUNTY SHERIFFS DEP/4 TEXAS

BLAND COUNTY SHERIFF VIRGINIA
BRISTOL 9-1-1 COMMUNICATIONS VIRGINIA
BUCKINGHAM COUNTY SHERIFFS OFFI(VIRGINIA
CAMPBELL COUNTY COMMUNICATIONS VIRGINIA
FARMVILLE POLICE DEPARTMENT VIRGINIA
FLUVANNA COUNTY SHERIFF VIRGINIA
GREENSVILLE COUNTY SHERIFFS OFFI'VIRGINIA
MARTINSVILLE-HENRY COUNTY 9-1-1  VIRGINIA
NOTTOWAY COUNTY SHERIFF VIRGINIA
PAGE COUNTY EMERGENCY OPERATIC VIRGINIA
PATRICK COUNTY SHERIFF VIRGINIA
RAPPAHANNOCK COUNTY SHERIFF VIRGINIA
ROCKBRIDGE REGIONAL PUBLIC SAFETVIRGINIA

SMYTH COUNTY 9-1-1 VIRGINIA
STAUNTON 9-1-1 COMMUNICATIONS VIRGINIA
TWIN COUNTY E9-1-1 VIRGINIA

WARREN COUNTY SHERIFFS OFFICE  VIRGINIA
WASHINGTON COUNTY COMMUNICATICVIRGINIA
WYTHE COUNTY SHERIFFS OFFICE VIRGINIA
WYTHEVILLE PUBLIC SAFETY E9-1-1 VIRGINIA

Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment.
Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment.

SPRINT
SPRINT
SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to a: Sprint

Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT
Working with ILEC and state to ar SPRINT

Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment In Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.
Deployment in Progre Pending RNA for pANI.

Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.

Undefined ILEC process to access data required for deployment

Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.

Undefined ILEC process to access data required for deployment

Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.

Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT

SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT

SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT
Provisioning additional connectivity SPRINT



CRAIG COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progre Provisioning additional connectivity.

TDS

CALLAHAN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a VALOR

FREESTONE SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to ai VALOR

KNOX COUNTY CENTRAL DISPATCH TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a' VALOR

LAMESA POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to ai VALOR

BANNING POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
BISHOP POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CALIFORNIA CITY POLICE DEPARTMENTCALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CALIFORNIATHEDRAL CITY POLICE DEF CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CHICO POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
DESERT HOT SPRINGS POLICE DEPART CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
HEMET POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
INDIO POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
INYO COUNTY SHERIFF'S DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
MURRIETA POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
PALM SPRINGS POLICE/FIRE DEPARTMI CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
RIDGECREST POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
SAN LUIS OBISPO POLICE DEPARTMEN" CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
SANTA BARBARA POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
SANTA MARIA POLICE DEPARTMENT  CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
FRANKLIN COUNTY SHERIFFS DEPARTMNFLORIDA Deployment in Progre Provisioning additional connectivity. VERIZON
BOONE COUNTY E911 ILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
BUREAU COUNTY SHERIFFS DEPARTMEILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
CLARK COUNTY 911 ILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
COLES COUNTY E911 ILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
CRAWFORD COUNTY PUBLIC SAFETY ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
CUMBERLAND COUNTY E911 ILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
DE WITT COUNTY SHERIFFS DEPT. ILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
DOUGLAS COUNTY SHERIFFS DEPARTNILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
DU QUIONE POLICE DEPARTMENT ILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
EDGAR COUNTY SHERIFFS DEPARTMEIILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
FORD COUNTY 911 ILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
FOX LAKE POLICE ILLINOIS  Deployment In Progre PSAP wants to opt out of VolP. Working with PSAP to resolve this issue. VERIZON
GIBSON CITY POLICE ILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
HANCOCK COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
JACKSON COUNTY SHERIFF'S OFFICE ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
JACKSONVILLE POLICE DEPARTMENT ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
JASPER COUNTY E911 ILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON
JOHNSON COUNTY 911 ILLINOIS  Deployment in Progre Provisioning additional connectivity. VERIZON



LIV COM 911 ILLINOIS
LOGAN COUNTY ETSB ILLINOIS
MACOMBMCDONOUGH COUNTY COMMIILLINOIS
MACOUPIN COUNTY ILLINOIS
MARION ILLINOIS
MASSAC COUNTY SHERIFFS DEPARTMIILLINOIS
MCLEAN COUNTY ETSB ILLINOIS
MERCER COUNTY E911 ILLINOIS
MONROE COUNTY 911 ILLINOIS
OGLE COUNTY ETSB ILLINOIS
OLNEY POLICE DEPARTMENT ILLINOIS
PERRY COUNTY SHERIFFS OFFICE ILLINOIS
RICHLAND COUNTY SHERIFF ILLINOIS
SALINE COUNTY 911 ILLINOIS
STEPHENSON COUNTY 911 ILLINOIS

STEPHENSON COUNTY SHERIFFS DEP/ILLINOIS
UNION COUNTY SHERIFFS DEPARTMEN ILLINOIS
WABASH COUNTY SHERIFFS OFFICE  ILLINOIS
WARREN COUNTY 911 ILLINOIS
WASHINGTON COUNTY 911 ILLINOIS
WILLIAMSON COUNTY SHERIFFS DEPAFILLINOIS
ALLEN COUNTY SHERIFFS COMMUNICA INDIANA
DEARBORN COUNTY COMMUNICATION{INDIANA
DECATUR COUNTY SHERIFF'S DEPART! INDIANA

DEKALB COUNTY SHERIFF INDIANA
ELKHART CITY COMMUNICATIONS CEN' INDIANA
FAYETTE COUNTY 9-1-1 INDIANA
FRANKLIN COUNTY 9-1-1 INDIANA
FT WAYNE COMMUNICATIONS INDIANA
GARRETT CITY POLICE AND FIRE DEPAIINDIANA
LAFAYETTE POLICE DEPARTMENT INDIANA
LOGANSPORT POLICE DEPARTMENT  INDIANA
NAPPANEE POLICE DEPARTMENT INDIANA
NEW HAVEN POLICE DEPARTMENT INDIANA
PORTAGE POLICE DEPARTMENT INDIANA
PORTER COUNTY 911 INDIANA
PURDUE UNIVERSITY POLICE INDIANA
PUTNAM COUNTY 9-1-1 INDIANA

RANDOLPH COUNTY COMMUNICATIONS INDIANA

Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.

Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.

VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON



RIPLEY COUNTY COMMUNICATIONS CE INDIANA

RUSH COUNTY SHERIFF'S OFFICE INDIANA
SCOTT COUNTY EMERGENCY COMMUN INDIANA
TIPPECANOE COUNTY SHERIFF INDIANA
UNION COUNTY SHERIFF'S OFFICE INDIANA

VALPARAISO POLICE DEPARTMENT INDIANA
WEST LAFAYETTE POLICE DEPARTMEN INDIANA
ANDROSCOGGIN COUNTY SHERIFFS O MAINE
AUGUSTA POLICE DEPARTMENT MAINE
BANGOR POLICE DEPARTMENT MAINE
BAR HARBOR POLICE DEPARTMENT MAINE
CUMBERLAND COUNTY COMMUNICATICMAINE
CUMBERLAND POLICE DEPARTMENT  MAINE

FALMOUTH POLICE DEPARTMENT MAINE
FRANKLIN COUNTY SHERIFF'S DEPARTIMAINE
FREEPORT POLICE DEPARTMENT MAINE
GARDINER POLICE DEPARTMENT MAINE
HANCOCK COUNTY RCC MAINE

KENNEBEC COUNTY SHERIFFS OFFICE MAINE
KENNEBUNK POLICE DEPARTMENT MAINE
KNOX REGIONAL COMMUNICATIONS CE MAINE

LINCOLN POLICE DEPARTMENT MAINE
LISBON POLICE DEPARTMENT MAINE
MAINE STATE POLICE RCCHOULTON  MAINE
OXFORD COUNTY RCC MAINE
PENOBSCOT RCC MAINE

PISCATAQUIS COUNTY SHERIFF'S OFFIt MAINE
SAGADAHOC COUNTY COMMUNICATIOI MAINE
SOMERSET COUNTY COMMUNICATIONS¢ MAINE
WALDO COUNTY RCC MAINE
WASHINGTON COUNTY SHERIFFS DEP# MAINE
WATERVILLE POLICE DEPARTMENT MAINE
WESTBROOK POLICE DEPARTMENT MAINE
YARMOUTH POLICE DEPARTMENT MAINE
YORK COUNTY COMMUNICATIONS MAINE

Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.
Deployment In Progre State's connectivity requirements undetermined through mid-Nov.

Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.

CAROLINE COUNTY DEPT EMERGENCY MARYLANL Deployment in Progre Provisioning additional connectivity.
KENT COUNTY OFFICE OF EMERGENCY MARYLANL Deployment in Progre Provisioning additional connectivity.
QUEEN ANNE'S EMERGENCY SERVICES MARYLANL Deployment in Progre Provisioning additional connectivity.
SOMERSET COUNTY DEPARTMENT OF MARYLANL Deployment in Progre Provisioning additional connectivity.

VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON



TALBOT COUNTY EMERGENCY MANAGEMARYLANL Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.
Deployment in Progre Provisioning additional connectivity.

ALCONA COUNTY SHERIFF'S DEPARTMI MICHIGAN
ALPENA COUNTY CENTRAL DISPATCH MICHIGAN
ANTRIM COUNTY CENTRAL DISPATCH MICHIGAN
CRAWFORD EMERGENCY CENTRAL DIS MICHIGAN
LENAWEE COUNTY SHERIFF'S DEPARTI MICHIGAN
MASONOCEANA 9110CEANA MICHIGAN
MONTMORENCY COUNTY SHERIFF'S DE MICHIGAN
OSCODA COUNTY SHERIFF'S DEPARTM MICHIGAN
OTSEGO COUNTY 911 MICHIGAN
PRESQUE ISLE SHERIFF'S DEPARTMEN MICHIGAN
ROSCOMMON COUNTY CENTRAL DISPAMICHIGAN
VAN BUREN COUNTY CENTRAL DISPAT(MICHIGAN

CATSKILL POLICE DEPARTMENT NEW YORK Deployment in Progre Provisioning additional connectivity.
CLARKSTOWN POLICE DEPARTMENT  NEW YORK Deployment in Progre Provisioning additional connectivity.
CLINTON COUNTY PRIMARY SAFETY ANNEW YORK Deployment in Progre Provisioning additional connectivity.
DELAWARE COUNTY SHERIFF'S OFFICE NEW YORK Deployment in Progre Provisioning additional connectivity.
ESSEX COUNTY SHERIFF'S DEPARTMEI NEW YORK Deployment in Progre Provisioning additional connectivity.
FORT DRUM POLICE DEPARTMENT NEW YORK Deployment in Progre Provisioning additional connectivity.
FRANKLIN COUNTY SHERIFFS DEPARTMNNEW YORK Deployment in Progre Provisioning additional connectivity.
HAVERSTRAW TOWN POLICE NEW YORK Deployment in Progre Provisioning additional connectivity.
HUDSON POLICE DEPARTMENT NEW YORK Deployment in Progre Provisioning additional connectivity.
LEWIS COUNTY SHERIFF'S DEPARTMENNEW YORK Deployment in Progre Provisioning additional connectivity.
MADISON COUNTY SHERIFFS DEPARTN NEW YORK Deployment in Progre Provisioning additional connectivity.

ORANGETOWN NEW YORK Deployment in Progre Provisioning additional connectivity.
OTSEGO COUNTY PUBLIC SAFETY COMNEW YORK Deployment in Progre Provisioning additional connectivity.
RAMAPO NEW YORK Deployment in Progre Provisioning additional connectivity.

SCHOHARIE COUNTY SHERIFF'S DEPAF NEW YORK Deployment in Progre Provisioning additional connectivity.
SCHUYLER COUNTY SHERIFFS OFFICE NEW YORK Deployment in Progre Provisioning additional connectivity.
SENECA COUNTY SHERIFFS OFFICE NEW YORK Deployment in Progre Provisioning additional connectivity.
SPRING VALLEY POLICE DEPARTMENT NEW YORK Deployment in Progre Provisioning additional connectivity.
ST LAWRENCE COUNTY DISPATCH NEW YORK Deployment in Progre Provisioning additional connectivity.
STEUBEN COUNTY SHERIFFS OFFICE NEW YORK Deployment in Progre Provisioning additional connectivity.

SULLIVAN COUNTY 911 NEW YORK Deployment in Progre Provisioning additional connectivity.
TOMPKINS COUNTY 911 NEW YORK Deployment in Progre Provisioning additional connectivity.
ULSTER COUNTY EMERGENCY COMMU NEW YORK Deployment in Progre Provisioning additional connectivity.
VILLAGE OF SUFFERN NEW YORK Deployment in Progre Provisioning additional connectivity.

WASHINGTON COUNTY SHERIFFS DEPZNEW YORK Deployment in Progre Provisioning additional connectivity.
YATES COUNTY SHERIFF'S OFFICE NEW YORK Deployment in Progre Provisioning additional connectivity.

VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON



CHEROKEE COUNTY 9-1-1 DISPATCH NORTH CAIDeployment in Progre Provisioning additional connectivity.

VERIZON

CHEROKEE TRIBAL DISPATCH NORTH CAI Deployment in Progre Provisioning additional connectivity. VERIZON
CLAY COUNTY SHERIFFS COMMUNICATNORTH CAI Deployment in Progre Provisioning additional connectivity. VERIZON
GRAHAM COUNTY COMMUNICATIONS NORTH CAIDeployment in Progre Provisioning additional connectivity. VERIZON
MCDOWELL COUNTY 911 COMMUNICAT NORTH CAI Deployment in Progre Provisioning additional connectivity. VERIZON
YANCEY COUNTY SHERIFFS OFFICE NORTH CAI Deployment in Progre Provisioning additional connectivity. VERIZON
BRYAN POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity. VERIZON
JACKSON POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity. VERIZON
CARBON COUNTY COMMUNICATIONS C PENNSYLYV Deployment in Progre Provisioning additional connectivity. VERIZON
CLEARFIELD COUNTY COMMUNICATIONPENNSYLYV Deployment in Progre Provisioning additional connectivity. VERIZON
CLINTON COUNTY COMMUNICATIONS PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
COLUMBIA COUNTY DEPARTMENT OF F PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
ELK COUNTY COMMUNICATIONS PENNSYLYV Deployment in Progre Provisioning additional connectivity. VERIZON
GREENE COUNTY 9-1-1 PENNSYLYV Deployment in Progre Provisioning additional connectivity. VERIZON
LACKAWANNA COUNTY DEPARTMENT C PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
LOWER MERION POLICE DEPARTMENT PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
LUZERNE COUNTY 911 PENNSYLYV Deployment in Progre Provisioning additional connectivity. VERIZON
LYCOMING COUNTY DEPARTMENT OF FPENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
MCKEAN COUNTY 911 PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
MONROE COUNTY CONTROL CENTER PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
MONTOUR COUNTY DEPARTMENT OF E PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
NORTHUMBERLAND COUNTY DEPARTN PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
PIKE COUNTY 911 CENTER PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
SCHUYLKILL COUNTY OFFICE OF PUBLI PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
SNYDER COUNTY EMERGENCY MANAG PENNSYLYV Deployment in Progre Provisioning additional connectivity. VERIZON
UNION COUNTY EMERGENCY SERVICE¢{PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
VENANGO COUNTY EMERGENCY MANA PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
WAYNE COUNTY COMMUNICATIONS CE PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
WYOMING COUNTY COMMUNICATIONS PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
GEORGETOWN COUNTY COMMUNICATI SOUTH CAI Deployment in Progre Provisioning additional connectivity. VERIZON
SUMTER COUNTY POLICE SOUTH CAI Deployment in Progre Provisioning additional connectivity. VERIZON
WILLIAMSBURG COUNTY 9-1-1 SOUTH CAI Deployment in Progre Provisioning additional connectivity. VERIZON
BISTATE INFORMATION CENTER TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a' VERIZON
BONHAM POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a VERIZON

BROWNWOOD POLICE DEPARTMENT  TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a VERIZON
BURLESON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a' VERIZON
CASS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a VERIZON
CHEROKEE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a VERIZON
CLARKSVILLE POLICE DEPARTMENT  TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a VERIZON



COLEMAN POLICE DEPARTMENT

TEXAS

COMANCHE COUNTY SHERIFFS OFFICE TEXAS

COPPELL POLICE DEPARTMENT
DELTA COUNTY SHERIFFS OFFICE
FRANKLIN COUNTY SHERIFFS OFFICE
GARLAND POLICE DEPARTMENT
GLADEWATER POLICE DEPARTMENT
GRAYSON COUNTY SHERIFFS OFFICE
HOPKINS COUNTY SHERIFFS OFFICE
JACKSONVILLE POLICE DEPARTMENT
JIM HOGG SHERIFFS OFFICE
KILGORE POLICE DEPARTMENT
KIMBLE COUNTY SHERIFFS OFFICE
LEE COUNTY SHERIFFS OFFICE
LLANO COUNTY SHERIFFS OFFICE
MARBLE FALLS POLICE DEPARTMENT
MCCULLOCH COUNTY LEC

MENARD COUNTY SHERIFFS OFFICE
MILLS COUNTY SHERIFFS OFFICE
MORRIS COUNTY SHERIFFS OFFICE
NEW BOSTON POLICE DEPARTMENT
RAINS COUNTY SHERIFFS OFFICE

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

RIO GRANDE CITY POLICE DEPARTMEN TEXAS

ROBERTSON COUNTY SHERIFF
RUNNELS COUNTY SHERIFFS OFFICE

TEXAS
TEXAS

RUSK COUNTY SHERIFFS DEPARTMENTTEXAS

SACHSE POLICE DEPARTMENT

TEXAS

SAN ANGELO EMERGENCY OPERATION TEXAS

SAN SABA COUNTY SHERIFFS OFFICE

TEXAS

SCHLEICHER COUNTY SHERIFFS OFFIC TEXAS

SHERMAN POLICE DEPARTMENT
STARR COUNTY SHERIFFS OFFICE
SUTTON COUNTY SHERIFFS OFFICE
UPSHUR COUNTY SHERIFFS OFFICE
VAN ZANDT SHERIFFS OFFICE
WOOD COUNTY SHERIFFS OFFICE
AMELIA COUNTY SHERIFFS OFFICE

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
VIRGINIA

AUGUSTA COUNTY EMERGENCY OPER, VIRGINIA

BLACKSBURG POLICE DEPARTMENT

VIRGINIA

Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.

Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.

Deployment in Progre Deployment in progress. Provisioning additional connectivity
Deployment in Progre Deployment in progress. Provisioning additional connectivity
Deployment in Progre Deployment in progress. Provisioning additional connectivity

Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON
Working with ILEC and state to ar VERIZON

VERIZON

VERIZON

VERIZON



BOTETOURT COUNTY EMERGENCY COIVIRGINIA
CAROLINE COUNTY 9-1-1 VIRGINIA
CHRISTIANSBURG POLICE DEPARTMEN VIRGINIA
CLARKE COUNTY 9-1-1 VIRGINIA
CULPEPER JOINT 9-1-1 CENTER VIRGINIA
DANVILLE EMERGENCY SERVICES VIRGINIA
DINWIDDIE COUNTY SHERIFF VIRGINIA
EASTERN SHORE VA 9-1-1 COMMUNICA VIRGINIA
EMPORIA POLICE DEPARTMENT VIRGINIA
GILES COUNTY SHERIFF VIRGINIA
GLOUCESTER COUNTY SHERIFF VIRGINIA
GOOCHLAND COUNTY SHERIFFS OFFIC VIRGINIA
HARRISONBURG ROCKINGHAM EMERG VIRGINIA

KING GEORGE COUNTY SHERIFF VIRGINIA
KING WILLIAM COUNTY SHERIFF VIRGINIA
LANCASTER COUNTY SHERIFFS OFFICE VIRGINIA
MADISON COUNTY E911 VIRGINIA

MATHEWS COUNTY SHERIFF VIRGINIA
MIDDLESEX COUNTY SHERIFFS OFFICE VIRGINIA
MONTGOMERY COUNTY SHERIFFS OFF VIRGINIA
NELSON COUNTY EMERGENCY COMML VIRGINIA
NEW KENT COUNTY SHERIFFS OFFICE VIRGINIA
ORANGE COUNTY EMERGENCY COMML VIRGINIA
PETERSBURG POLICE COMMUNICATIOI VIRGINIA
PITTSYLVANIA COUNTY EMERGENCY O VIRGINIA
POWHATAN COUNTY EMERGENCY SER VIRGINIA
PULASKI COUNTY SHERIFF VIRGINIA
RADFORD CITY POLICE DEPARTMENT VIRGINIA
RICHMOND COUNTY SHERIFFS OFFICE VIRGINIA
RICHMOND DEPARTMENT OF EMERGEN VIRGINIA
RUSSELL COUNTY SHERIFFS OFFICE  VIRGINIA
SALEM POLICE COMMUNICATIONS VIRGINIA
TAZEWELL COUNTY 9-1-1 VIRGINIA
WESTMORELAND COUNTY SHERIFFS O VIRGINIA
WILLIAMSBURG PUBLIC SAFETY COMMIVIRGINIA
WINCHESTER FIRE-RESCUE COMMUNICVIRGINIA
WISE COUNTY VIRGINIA
CABELL COUNTY CCERC

Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
Deployment in Progre Deployment in progress.
WEST VIRC Deployment in Progre Provisioning additional connectivity.

Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity

LEWIS COUNTY 9-1-1 WEST VIRC Deployment in Progre Provisioning additional connectivity.

VERIZON
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VERIZON
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VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
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VERIZON
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VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON



COLUMBIA COUNTY SHERIFFS OFFICE WISCONSII Deployment in Progre Provisioning additional connectivity.
MARATHON COUNTY SHERIFFS DEPAR" WISCONSII Deployment in Progre Provisioning additional connectivity.
SAUK COUNTY WISCONSII Deployment in Progre Provisioning additional connectivity.
WOOD COUNTY SHERIFFS DEPARTMEN WISCONSII Deployment in Progre Provisioning additional connectivity.

GREENLEE COUNTY SHERIFF'S OFFICE ARIZONA Deployment in Progre In progress. State did not grant approval to proceed until 10/21
LA PAZ COUNTY SHERIFFS OFFICE ARIZONA Deployment in Progre In progress. State did not grant approval to proceed until 10/21

CALIFORNIALEXICO POLICE DEPARTME CALIFORNI Deployment in Progre State process not posted until 10/31.
LASSEN COUNTY SHERIFF'S DEPARTME CALIFORNI Deployment in Progre State process not posted until 10/31.
MARYSVILLE POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31.
MONO COUNTY SHERIFF'S DEPARTMEN CALIFORNI Deployment in Progre State process not posted until 10/31.
RIVERSIDE SHERIFF AT PALM DESERT CALIFORNI Deployment in Progre State process not posted until 10/31.
SAN LUIS OBISPO COUNTY SHERIFF'S L CALIFORNI Deployment in Progre State process not posted until 10/31.

YUBA CITY POLICE DEPARTMENT CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
YUBA COUNTY SHERIFF'S DEPARTMEN" CALIFORNI Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
CANTON POLICE DEPARTMENT ILLINOIS  Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment

MONTGOMERY COUNTY 911 ILLINOIS  Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment

BECKER COUNTY SHERIFF'S OFFICE = MINNESOT. Deployment in Progre Provisioning additional connectivity.
BELTRAMI COUNTY LAW ENFORCEMEN MINNESOT. Deployment in Progre Provisioning additional connectivity.
BIG STONE COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
CASS COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
FARIBAULT COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
GRANT COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
HOUSTON COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
HUBBARD COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
HUTCHINSON POLICE SERVICES MINNESOT. Deployment in Progre Provisioning additional connectivity.
ITASCA COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
KANABEC COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
KITTSON COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
KOOCHICHING COUNTY SHERIFF'S OFF MINNESOT. Deployment in Progre Provisioning additional connectivity.
LAC QUI PARLE COUNTY SHERIFF'S OFI MINNESOT. Deployment in Progre Provisioning additional connectivity.
LAKE COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
LAKE OF THE WOODS COUNTY SHERIFIMINNESOT. Deployment in Progre Provisioning additional connectivity.
LE SUEUR COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
LYON COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
MAHNOMEN COUNTY SHERIFF'S OFFICIMINNESOT. Deployment in Progre Provisioning additional connectivity.
MARSHALL COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
MORRISON COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
MURRAY COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
NICOLLET COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.

Laborious certification and pANI request process
Laborious certification and pANI request process
Laborious certification and pANI request process
Laborious certification and pANI request process
Laborious certification and pANI request process
Laborious certification and pANI request process

VERIZON
VERIZON
VERIZON
VERIZON



NOBLES COUNTY SHERIFF'S OFFICE =~ MINNESOT. Deployment in Progre Provisioning additional connectivity.
NORMAN COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
OTTER TAIL COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
PENNINGTON COUNTY SHERIFF'S OFFItMINNESOT. Deployment in Progre Provisioning additional connectivity.

PINE COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
PIPESTONE COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
POLK COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.

RED LAKE COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
REDWOOD COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
ROCK COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
ROSEAU COUNTY SHERIFF'S OFFICE  MINNESOT. Deployment in Progre Provisioning additional connectivity.
STEVENS COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
TRAVERSE COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
WADENA COUNTY SHERIFF'S OFFICE MINNESOT. Deployment in Progre Provisioning additional connectivity.
WILKIN COUNTY LAW ENFORCEMENT C MINNESOT. Deployment in Progre Provisioning additional connectivity.

BUTLER POLICE DEPARTMENT MISSOURI Deployment in Progre Provisioning additional connectivity.

CRYSTAL CITY POLICE DEPARTMENT MISSOURI Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
DE SOTO POLICE DEPARTMENT MISSOURI Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
FESTUS POLICE DEPARTMENT MISSOURI Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
SPARKS POLICE DEPARTMENT NEVADA  Deployment in Progre Provisioning additional connectivity.

BARNESVILLE POLICE DEPARTMENT  OHIO Deployment in Progre Provisioning additional connectivity.

BELLAIRE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

BELPRE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

CHILLICOTHE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

CONNEAUT POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

EAST PALESTINE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

FINDLAY POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

FREMONT POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

GENEVA POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

MACEDONIA POLICE DEPARTMENT OHIO Deployment In Progre Deployment in progress

MARIETTA POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

MARTINS FERRY POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

MIAMI UNIVERSITY OHIO Deployment in Progre Provisioning additional connectivity.

OAK HARBOR VILLAGE POLICE OHIO Deployment in Progre Provisioning additional connectivity.

PORT CLINTON POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

PORTSMOUTH FIRE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

RICHFIELD VILLAGE POLICE DEPARTME OHIO Deployment In Progre Deployment in progress

ROSS COUNTY SHERIFF'S OFFICE OHIO Deployment in Progre Provisioning additional connectivity.

SANDUSKY POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.



SHADYSIDE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.

ST. CLAIRSVILLE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
TIFFIN POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
UPPER SANDUSKY POLICE DEPARTMENOHIO Deployment in Progre Provisioning additional connectivity.
VILLAGE OF NEW BOSTON POLICE DEP. OHIO Deployment in Progre Provisioning additional connectivity.
WASHINGTON COUNTY SHERIFFS OFFItOHIO Deployment in Progre Provisioning additional connectivity.
ADAIR COUNTY SHERIFFS OFFICE OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
ANADARKO POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

ATOKA COUNTY SHERIFF'S OFFICE OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
BLACKWELL POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
BLAINE COUNTY SHERIFFS OFFICE OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
BRISTOW POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
BROKEN BOW POLICE DEPARTMENT  OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
BRYAN COUNTY COMMUNICATIONS CEIOKLAHOM/ Deployment in Progre Provisioning additional connectivity.
CADDO COUNTY SHERIFFS OFFICE OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

CARTER COUNTY 9-1-1 OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
CHANDLER POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
CHEROKEE POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

CITY OF CLINTON POLICE DEPARTMEN" OKLAHOM!/ Deployment in Progre Provisioning additional connectivity.
CITY OF HEALDTON POLICE DEPARTME OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
CITY OF IDABEL 9-1-1 COMMUNICATION OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

COAL COUNTY SHERIFFS OFFICE OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
COMANCHE COUNTY CENTRAL COMMU OKLAHOM!/ Deployment in Progre Provisioning additional connectivity.
COWETA POLICE DEPARTMENT OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
CRESCENT POLICE DEPARTMENT OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
CUSHING POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
DAVIS POLICE DEPARTMENT OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
DELAWARE COUNTY E9-1-1 OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

DEWEY COUNTY SHERIFF'S OFFICE OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
DUNCAN CITY POLICE DEPARTMENT  OKLAHOM¢/ Deployment in Progre Provisioning additional connectivity.
EASTERN REGIONAL SEQUOYAH 9-1-1 OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov

ELK CITY POLICE DEPARTMENT OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
ENID POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
EUFAULA POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
GARVIN COUNTY SHERIFFS OFFICE OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
GRANT COUNTY SHERIFF OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

GREER COUNTY SHERIFF'S DEPARTME OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
GUYMON CITY POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
HENRYETTA POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.



HOLDENVILLE POLICE DEPARTMENT
HUGO POLICE DEPARTMENT

OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

JACKSON COUNTY CENTRAL DISPATCF OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
JEFFERSON COUNTY SHERIFFS OFFICE OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
KINGFISHER COUNTY SHERIFF'S DEPAF OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

LATIMER COUNTY SHERIFF
LAVERNE POLICE DEPARTMENT

OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

LOVE COUNTY SHERIFF'S DEPARTMEN" OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

MAJOR COUNTY SHERIFFS OFFICE
MANNFORD POLICE DEPARTMENT

OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

MARLOW POLICE AND FIRE DEPARTMEI OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov

MAYES COUNTY AMBULANCE
MCALESTER POLICE DEPARTMENT
MIAMI POLICE DEPARTMENT

OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

NOWATA COUNTY SHERIFFS DEPARTM OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

OKLAHOMA STATE UNIVERSITY
PAYNE COUNTY SHERIFFS OFFICE
PERRY POLICE DEPARTMENT

OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

PITTSBURG COUNTY SHERIFFS OFFICE OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov

POTEAU POLICE DEPARTMENT

OKLAHOM/ Deployment in Progre Provisioning additional connectivity.

ROGER MILLS COUNTY SHERIFFS OFFItOKLAHOM/ Deployment in Progre Provisioning additional connectivity.

SAYRE POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
SEMINOLE POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
SEQUOYAH COUNTY 9-1-1 OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
SNYDER POLICE DEPARTMENT OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
TECUMSEH POLICE DEPARTMENT OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
TILLMAN COUNTY E9-1-1 OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
VINITA POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
WAGONER POLICE DEPARTMENT OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
WASHITA COUNTY SHERIFFS OFFICE OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
WATONGA POLICE DEPARTMENT OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov
WEATHERFORD POLICE DEPARTMENT OKLAHOM/ Deployment in Progre Provisioning additional connectivity.
WOODS COUNTY 9-1-1 OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov

WOODWARD POLICE DEPARTMENT OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov

WYNNEWOOD POLICE DEPARTMENT  OKLAHOM/ Deployment in Progre ILEC Process not clarified until mid-Nov

TIOGA COUNTY DEPARTMENT OF EMEF PENNSYLV Deployment in Progre Provisioning additional connectivity.

LEE COUNTY E-9-1-1 COMMUNICATION tSOUTH CAI Deployment in Progre Provisioning additional connectivity.

BROWNFIELD POLICE DEPARTMENT  TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
COCHRAN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and



DICKENS COUNTY SHERIFFS OFFICE TEXAS
GARZA COUNTY SHERIFFS OFFICE TEXAS
HOWARD COUNTY 911 COMMUNICATIOITEXAS
LEVELLAND LAW ENFORCEMENT CENTITEXAS
LITTLEFIELD POLICE DEPARTMENT TEXAS
MULESHOE POLICE DEPARTMENT TEXAS
SAN MARCOS POLICE DEPARTMENT  TEXAS

Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.
Deployment in Progre State requirements published Oct.

Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and

WAUPACA COUNTY SHERIFF WISCONSII Deployment in Progre Provisioning additional connectivity.
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